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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-02

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-1
Date: May 02, 2016 04:57 PM

Status

05/02/2016 (Monday) - First day of mobilization; Ramboll Environ photodocumented existing conditions. During the time Ramboll Environ was
on-site, CEI placed orange barrier fence around existing vaults and monitoring wells in the upland area, marked out the proposed alignment of
the temporary fence, and imported a crane, a construction trailer, a portable toilet, and temporary fencing.

Details of Construction Activities

0630 - Ramboll Environ (June Yeung) and Creamer Environmental, Inc. (CEI) on-site.
0740 - CEI conducted health and safety meeting.
0805 to 0825 - Representative of Philadelphia Water Department (Lonnie Goldiner) on-site to open the main gate and document existing
conditions at the combined sewer overflow (CSO) outfall area and the main road. The main concern is disturbance of the CSO operation and
debris on the main road from the proposed construction activities.
0840 to 1000 - Ramboll Environ conducted site walk with CEI.
1000 - CEI marked out the proposed alignment of the temporary fence with white spray paint. The temporary fence will delineate the area
within which equipment and material placement are not allowed and will be at least 40 feet away from the sheetpile wall in Zones 1 and 2 and
at least 44 feet away from the sheetpile wall in Zone 3. CEI also installed orange barrier fence around existing vaults and monitoring wells in
the upland area.
0835 to 1130 - Crane, construction trailer, portable toilet, and temporary fencing delivered.
0840 to 1130 - Ramboll Environ photodocumented existing conditions.
1130 Ramboll Environ off-site.

The Week Ahead

Tuesday 05/03:
Reese to deliver and install 78 Reese mats. CEI to receive the long reach and loader. Weber surveying on site to locate elevation for the
bathymetric survey and to locate points

Wednesday 05/04:
Reese to deliver and install 72 mats. Highway Materials to deliver 6 loads (133.93 tons ) of 2" stone. CEI to make two pads for the rip rap to
be piled on. IWT to deliver 500' of turbidity boom.

Thursday 05/05: 
Apex rentals to install the temporary fence. CEI to remove the existing fence. Bathymetric survey to be done. CEI to receive the boat and
office trailer. 

Friday 05/06:
Receive and install generator for office trailer. Install Turbidity boom in zone 1 and part of zone 2.

Monday 05/09: 
Surveyor lay out points on the sheets. Receive 12 loads of R6 rip rap and begin to install them after the survey is complete. Monitor the water
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for any turbidity. 

Survey data will be shared with EPA as soon as it becomes available

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘
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EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✘

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Various subcontractors to deliver the crane, temporary fencing, construction trailer, and portable toilet.
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Equipment and Material Tracking

A crane was delivered. No materials were delivered to the site.

Observations

Remark Description

Existing Conditions

• Existing Conditions
[1.1]
May 01, 2016

(see pics below)

Existing CSO area (facing south)

 

View of main road from CSO area (facing north)

Orange barrier fence to protect existing vault (facing southeast)

 

View of existing Zones 1 and 2 from upland area in Zone 1
(facing southeast)

View of existing upland vegetated berm in Zone 2 (facing
southeast)

 

View of existing Zone 3 (facing northeast)
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View of existing upland area from Zone 3 (facing southwest)

Testing and Monitoring

None

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani
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Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani
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Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani
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Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-09

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-2
Date: May 09, 2016 01:15 PM

Status

05/09/2016 (Monday) - Land surveyor (Weber, Inc.) completed baseline survey and installed additional wall mounted targets flush with the
wall; CEI completed installation of turbidity curtain for Zone 1 and part of Zone 2 (curtain installation will be completed tomorrow). CEI
attempted to begin turbidity curtain installation on 05/06 (last Friday), but weather conditions were unfavorable. AquaSurvey was on-site at
1500 to redo bathymetric survey because previous data collected were lost.

Details of Construction Activities

0630 - Ramboll Environ (June Yeung), Creamer Environmental, Inc. (CEI), CDM Smith ), and Weber Inc. (land surveyor) on-site.
0650 - CEI conducted health and safety meeting.
0700 - Land surveyor resumed baseline survey of upland area. They were last on-site on Tuesday 05/03 but did not complete the surveying
activities.
0720 - CEI used a weed whacker to trim vegetation between the temporary fence and the sheetpile wall.
0800 - CEI began to bring turbidity curtains from the staging area to the work area.
0900 - Ramboll Environ inspected targets set by the surveyor and found that the targets being used are not the same as the ones CEI
previously submitted and Ramboll Environ approved. Ramboll Environ requested CEI to submit additional information and rationale for the
product used (20 mm reflective retro targets, Model No. 03-RT20MM, as manufactured by SitePro, Inc. - see attached). [change in targets
was communicated to USEPA, and approved based on the representations made by CEI and Weber and the information provided]
0740 to 0930 - CEI had initially wanted to launch the boat for turbidity boom installation at the City boat launch near Zone 1, but the gate for
the boat launch was locked. The City is supposed to unlock this gate at 8 AM every morning, but this did not happen today. CEI, therefore,
launched the boat from the public boat launch located at Pleasant Hill Park, which is situated at the end of Linden Avenue. 
0930 to 1200 - CEI began to install anchors for the turbidity boom by boat. However, since low tide was around noon, water levels eventually
became too low for anchor installation to be performed by boat. CEI laborers entered the mudflats to continue anchor installation. 
1200 to 1230 - Lunch break.
1230 to 1500 - CEI resumed turbidity boom anchor installation, using the boat when water levels were high enough.
1340 - Weber (two surveyors) off-site.
1340 - Ramboll Environ identified an area adjacent to the crushed stone pad in Zone 1 that was saturated, stripped of vegetation, and had
muddy tire ruts. CEI indicated that this resulted from last week's mobilization activities in the rain and that they will relocate some of the
installed Reese mats to prevent further rutting. CEI will restore this area prior to project closeout, as planned. 
1445 -  of CDM Smith off-site.
1500 - AquaSurvey (two surveyors) on-site to perform bathymetric survey. AquaSurvey was on-site to perform this survey last Thursday
(05/05), but they informed CEI earlier today that all their data were lost and the survey needs to be redone.
1520 - CEI reported that the turbidity curtain installation is complete at Zone 1 and partway through Zone 2. The curtain still needs to be
fastened to the buoy in these areas.
1600 - Ramboll Environ off-site.

The Week Ahead

Tuesday 5/10
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Completion of curtain installation in Zone 2 and start of R6 stone placement

Wednesday 5/11
R6 stone placement

Thursday 5/12
R6 stone placement

Friday 5/13
R6 stone placement

Monday 5/16
R6 stone placement

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✔

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔
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EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Report created by nsteenhaut@ramboll.com
3 / 9

(b) (4) (b) (4)



Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Weber, Inc. (2 surveyors)
AquaSurvey, Inc. (2 surveyors)
Hauling trucks for R6 stone

Equipment On-Site 

CASE CX250C Long Reach
CASE 821F Dozer/Skidsteer
CAROLINA KIFF 19DL.X Boat

Material Tracking

Ten (10) loads of R6 stone from Birdsboro Materials (206.55 tons total) delivered.

Observations

Remark Description Assignee(s):

Mobilization

✔ Turbidity Curtain
Installation and
Baseline Survey [2.1]

(see pics below)

Turbidity boom installation at the westernmost portion of Zone 1
(facing south)

 

Stockpiled R6 stone and turbidity boom on crushed stone pad in
Zone 1 (facing east)

Report created by nsteenhaut@ramboll.com
4 / 9



Installation of turbidity curtain by boat (facing southeast)

Site Restoration

✘ Ruts near pad [2.2] CEI to add Reese mats to this area to prevent further rutting. John Castellani

Tire ruts observed west of the crushed stone pad in Zone 1
(facing northeast)

Testing and Monitoring

Survey data (land based and bathymetric) collected at the site will be made available as soon as we receive it.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
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Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani
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Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani
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Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery
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Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-10

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-3
Date: May 10, 2016 11:24 AM

Status

05/10/2016 (Tuesday) - CEI completed the installation of the turbidity curtain by fastening the boom to the buoys, conducted turbidity
monitoring, and began R6 riprap installation in Zone 1.

Details of Construction Activities

0630 - Ramboll Environ (June Yeung), Creamer Environmental, Inc. (CEI), and CDM Smith  on-site.
0650 - CEI conducted health and safety meeting.
0700 to 1020 - CEI launched the boat from City boat launch and began turbidity monitoring.
0845 to 0910 - CEI relocated two Reese mats from a location that is closer to the construction access road entrance and placed these mats
over the rutted area identified near the crushed stone pad in Zone 1. CEI also placed crushed stone around the mats.
1045 to 1225 - CEI conducted turbidity monitoring.
1200 - Stockpiling of newly-imported R6 stone on the second crushed stone pad began, as the first crushed stone pad reached full capacity. 
1200 to 1500 - CEI began R6 stone placement in the westernmost portion of Zone 1. By 1500, the berm has been constructed from the
westernmost portion to approximately halfway to Target H. Roughly 25 tons of R6 stone were placed in this area over approximately 65
bucket loads, with each bucket load ranging from full to heaping. 
1400 to 1430 - CEI conducted turbidity monitoring.
1515 -  of CDM Smith off-site.
1530 - CEI off-site.
1600 - Ramboll Environ off-site.

Corrections to Past Daily Reports:
05/01/2016 (Monday) - Crane was not delivered. A roll-off container, two portable toilets, a job container, and a trailer were delivered. The
loader and the long-reach excavator were delivered on Tuesday 05/02/016.

The Week Ahead

Wednesday 5/11
R6 stone placement

Thursday 5/12
R6 stone placement

Friday 5/13
R6 stone placement

Monday 5/16
R6 stone placement
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Tuesday 5/17
R6 stone placement

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

Report created by nsteenhaut@ramboll.com
2 / 8

(b) (4) (b) (4)

(b) (4) (b) (4)



EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Hauling trucks for R6 stone
Fuel truck for loader refueling

Report created by nsteenhaut@ramboll.com
3 / 8



Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Dozer/Skidsteer
CAROLINA KIFF 19DL.X Boat

Material Tracking

Nine (9) loads of R6 stone from Birdsboro Materials (188.64 tons total) delivered.

A total of 395.19 tons of R6 stone has been delivered to date. Approximately 25 tons have been placed.

Observations

Remark Description Assignee(s):

Site Restoration

✔ Ruts near pad [2.2] CEI added two Reese mats and crushed stone to this area to prevent further
rutting.

John Castellani

Reese mats added to rutted area (facing east)

 

Crushed stone placed around Reese mats (facing south)

Rip-Rap

✔ R6 Stone
Placement [3.1]
May 10, 2016

(see pics below)

R6 stone placement in the westernmost portion of Zone 1
(facing east)

 

Turbidity boom visible from upland area at high tide (facing
northeast)
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Turbidity monitoring (facing south)

 

Stockpiled R6 riprap on second crushed stone pad (facing
southeast)

Testing and Monitoring

Survey data (land based and bathymetric) collected at the site will be made available as soon as we receive them.

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
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Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani
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Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani
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Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-11

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-4
Date: May 11, 2016 02:36 PM

Status

05/11/2016 (Wednesday) - CEI conducted turbidity monitoring and began R6 riprap installation in Zone 2. Will Geiger of EPA and George
Horvat of PECO on site for part of the day. One of the trucks importing R6 stone experienced a leak in the fuel line, which resulted in diesel
oil spilling onto the asphalt in the staging area. This spill was soaked up with absorbent pads and Speedy Dry by CEI and H&K Materials (the
quarry and trucking company) and all materials were contained in a 5-gallon plastic bucket for eventual off-site disposal.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), CEI, and CDM Smith  on-site.
0700 - CEI performed health and safety meeting. 
0720 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. CEI performed
turbidity readings two more times during the day and provided the turbidity monitoring form at the end of the day. Turbidity readings did not
exceed the performance criteria throughout the day. 
0800 - CEI began stone placement in Zone 2. The reach of the long reach excavator was insufficient to be able to place the stone from the
heights specified in the contract documents. Alternately, stone placement was performed at a height of approximately 5.5 feet from the top of
the sheetpile wall; CEI used a tape measure to monitor the height of the excavator bucket during stone placement. 
0850 to 0925 - Coffee break.
0920 - EPA (Will Geiger) on-site and CEI conducted health and safety meeting.
0940 to 1150 - Ramboll Environ, CDM Smith, and EPA observed riprap placed in Zone 1 from yesterday’s construction activities as well as
stone placement in Zone 2 today.
1150 to 1240 - Lunch break.
1240 - CEI resumed stone placement in Zone 2.
1240 - During the delivery of one load of R6 stone, the dump truck experienced a leak in the fuel line, which resulted in diesel oil spilled onto
the asphalt surface in the staging area near the site entrance. CEI placed absorbent pads over the affected areas immediately; the spill
occurred in multiple small areas and the total surface area is approximately 6 feet by 5 feet. Materials used to clean up this area will be
containerized for eventual off-site disposal. 
1250 - Will Geiger of EPA off-site.
1340 to 1405 - George Horvat of PECO on-site.
1450 - CEI demobilized to staging area. Stone placement today occurred in Zone 2 and covered the area from Target E to approximately
halfway to Target F. Roughly 20 tons of R6 stone were placed today.
1450 to 1500 - CEI placed orange cones around the diesel spill area and placed poly sheeting over these areas for temporary cover in the
event that H&K Materials does not arrive tonight to clean up the area.
1455 -  of CDM Smith off-site.
1520 to 1555 – H&K Materials on-site, CEI removed the poly sheeting, and H&K Materials poured Speedy Dry all-purpose oil absorbent onto
these areas. All clean-up materials, which included absorbent pads and Speedy Dry, were then gathered and placed in a containerized 5-
gallon plastic bucket to be temporarily stored on-site until off-site disposal.
1600 - CEI and Ramboll Environ off-site.

The Week Ahead
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Wednesday 5/11
R6 stone placement

Thursday 5/12
R6 stone placement

Friday 5/13
R6 stone placement

Monday 5/16
R6 stone placement

Tuesday 5/17
R6 stone placement

Wednesday 5/18
R6 stone placement

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘
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Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✔

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Hauling trucks for R6 stone
Will Geiger (EPA)
George Horvat (PRG)
H&K Materials (one environmental representative)

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Dozer/Skidsteer
CAROLINA KIFF 19DL.X Boat

Material Tracking

Note: CEI reported today that the trucking company neglected to provide one of the delivery tickets from yesterday (05/10). The total tonnage
of R6 stone imported yesterday was 208.64 tons, spread out over ten (10) loads.

Seven (7) loads of R6 stone totalling 147.69 tons were imported today. Approximately 20 tons have been placed.

A total of 562.88 tons of R6 stone has been delivered to date. Approximately 45 tons have been placed.

Observations

Remark Description

Rip-Rap

✔ R6 Stone
Placement [3.1]
May 10, 2016

(see pics below)
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R6 stone placement in Zone 2 and turbidity boom adjustment
(facing east)

 

Constructed portion of riprap berm in Zone 1 (facing west)

Constructed portion of riprap berm in Zone 2 (facing east)

 

Target G (facing south)

General / Other

✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1]
May 11, 2016

Affected area cleaned up based on visual observations. Cleanup materials awaiting disposal.

Diesel oil spill on asphalt pavement in staging area shortly after
occurrence (facing northeast).

 

Diesel oil spill on asphalt pavement in staging area shortly after
occurrence (facing west)

H&K Materials pouring Speedy Dry onto affected area (facing
west).

 

Previously affected area after cleanup (facing west)
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Previously affected area after cleanup (facing east).

 

Containerized cleanup materials in 5-gallon plastic bucket.

Testing and Monitoring

Survey data (land based and bathymetric) collected at the site were made available today. Some of the bathymetric survey data was
supplemented with data collected in 2014.

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani
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Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani
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Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani
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Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani
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CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-12

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-5
Date: May 12, 2016 11:16 AM

Status

05/12/2016 (Thursday) – Day 2 of R6 stone berm installation in Zone 2; Day 3 of overall R6 stone berm installation. CEI conducted turbidity
monitoring twice over the course of the day. 

Details of Construction Activities

0630 - Ramboll Environ (June Yeung), CEI, and CDM Smith  on-site.
0650 - CEI performed health and safety meeting. 
0700 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. CEI performed
turbidity monitoring one more time during the day and provided the turbidity monitoring form at the end of the day. Turbidity readings did not
exceed the performance criteria throughout the day. 
0730 - CEI began stone placement in Zone 2, in the area between Target E and Target F. The reach of the long reach excavator was
insufficient to be able to place the stone from the heights specified in the contract documents. Alternately, stone placement was performed at
a height of approximately 5.5 feet from the top of the sheetpile wall; CEI used a tape measure to monitor the height of the excavator bucket
during stone placement. 
0900 to 0930 - Coffee break.
1020 - Nicholas Steenhaut (Ramboll Environ) on-site and CEI conducted health and safety meeting.
1025 to 1050 - Ramboll Environ, CEI, and CDM Smith examined stone berm construction progress in Zones 1 and 2.
1150 to 1240 - Lunch break.
1245 to 1500 - CEI resumed stone placement in Zone 2. CEI continued working on the part of Zone 2 that is in between Target E and Target
F. Additionally, CEI also performed berm construction from Target E to Target D. An estimated 100 tons of stone were placed today. 
1450 -  of CDM Smith off-site. 
1520 - CEI off-site.
1610 - Ramboll Environ off-site.

The Week Ahead

Friday 5/13
R6 stone placement and surveyor on-site

Monday 5/16
R6 stone placement

Tuesday 5/17
R6 stone placement and surveyor on-site

Wednesday 5/18
R6 stone placement
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Thursday 5/19
R6 stone placement and surveyor on-site

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✔

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘
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EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Hauling trucks for R6 stone
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Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Dozer/Skidsteer
CAROLINA KIFF 19DL.X Boat

Material Tracking

Three (3) loads of R6 stone totalling 65.31 tons were imported today. Approximately 100 tons were placed today.

A total of 628.19 tons of R6 stone has been delivered to date. Approximately 240 tons have been placed to date (CEI corrected our earlier
estimates for daily placement from 25 to 40 tons on 05/10 and from 20 to 100 tons on 05/11).

Observations

Remark Description

Rip-Rap

✔ R6 Stone
Placement [3.1]
May 12, 2016

(see pics below)

Stone berm installation progress in the area between Target E
and Target D (photo taken from Target D looking towards Target
E)

 

Stone berm installation progress in the area between Target E
and Target F (facing east)

Stone berm installation in the vicinity of Target E.

General / Other
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✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1]
May 11, 2016

Affected area cleaned up based on visual observations. Cleanup materials awaiting disposal.

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
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Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani
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Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani
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Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-13

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-6
Date: May 13, 2016 08:35 AM

Status

05/13/2016 (Friday) – Day 3 of R6 stone berm installation in Zone 2; Day 4 of overall R6 stone berm installation. CEI conducted turbidity
monitoring twice over the course of the day. Low tide occurred at 1525. The surveyor's vehicle broke down on the way to the site and the
scheduled wall and rip rap surveys were not completed today as a result. The survey has been rescheduled for the next business day
(Monday 5/16)

Details of Construction Activities

0630 - Ramboll Environ (June Yeung), CEI, and CDM Smith  on-site.
0700 - CEI performed health and safety meeting. 
0710 to 0900 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. CEI
performed turbidity monitoring one more time during the day and provided the turbidity monitoring form at the end of the day. Turbidity
readings did not exceed the performance criteria throughout the day. 
0800 - CEI began stone placement in Zone 2, in the area between Target E and Target D and also in the area between Target E and Target
F. 
0900 to 0930 - Coffee break.
1035 - CEI spray-painted markings on the top of the sheetpile wall to mark the extent of 5.5-foot high portion of the temporary berm in Zone 2. 
1050 - Nicholas Steenhaut (Ramboll Environ) on-site and CEI conducted health and safety meeting.
1155 to 1240 - Lunch break.
1245 to 1425 - CEI resumed stone placement in Zone 2. An estimated 110 tons of stone were placed today in the areas between Target E
and D and between Target E and F. 
1425 - Long-reach excavator low on fuel. Stone placement temporarily halted. CEI began to rearrange stone on the crushed stone pad to
make room for additional stone delivery. 
1445 -  of CDM Smith off-site. 
1455 - Refueling truck for excavator on-site.
1700 - CEI off-site.
1700 - Ramboll Environ off-site.

The Week Ahead

Monday 5/16
R6 stone placement, delivery of 64 additional Reese mats to widen the access road for the crane, and surveyor on-site 

Tuesday 5/17
R6 stone placement and crane delivery and assembly

Wednesday 5/18
R6 stone placement
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Thursday 5/19
R6 stone placement 

Friday 5/20
R6 stone placement

The surveyor will be on-site twice this week, but the exact date of the second visit is uncertain at this time.

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✔

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘
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EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors
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Hauling trucks for R6 stone

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat

Material Tracking

23 loads of R6 stone totaling 485.12 tons were imported today (22 tickets dated today, 1 ticket dated yesterday, but delivered today). 
Approximately 110 tons were placed today.

A total of 1113.31 tons of R6 stone has been delivered to date. Approximately 350 tons have been placed to date.

Observations

Remark Description

Rip-Rap

✔ R6 Stone
Placement [3.1]
May 13, 2016

(see pics below)

Stone placement in Zone 2 (facing North).

 

Stone placement in Zone 2 (facing East)

General / Other

✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1]
May 11, 2016

Affected area cleaned up based on visual observations. Cleanup materials awaiting disposal.

Surveys

✔ Revised riprap
elevation survey
frequency [6.1]
May 13, 2016

As approved by the EPA in an email to Nicholas Steenhaut dated 05/13, riprap elevation survey during the
early stages of riprap placement in Zones 2 and 3 can be performed twice a week instead of every other day
to match the schedule of the survey monitoring for the sheetpile wall.

Testing and Monitoring
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CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani
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Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani
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Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani
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Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-16

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-7
Date: May 16, 2016 12:49 PM

Status

05/16/2016 (Monday) - Day 4 of R6 stone installation in Zone 2; Day 5 of overall R6 stone installation. CEI conducted turbidity monitoring two
times over the course of the day. Surveyor (Weber) on-site to survey the targets along the sheetpile wall, checked the elevation of the stone
berm in Zone 2, and surveyed the top of the sheetpile wall. Forty-eight (48) Reese mats delivered and installed.

Details of Construction Activities

0630 - Ramboll Environ (June Yeung), CEI, and CDM Smith  on-site.
0650 - CEI performed health and safety meeting. 
0700 to 0900 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. CEI
performed turbidity readings one more time during the day and provided the turbidity monitoring form at the end of the day. Turbidity readings
did not exceed the performance criteria throughout the day. 
0715 to 1400 - Land surveyor (Weber) on-site to survey the targets along the sheetpile wall, checked the elevation of the stone berm in Zone
2, and surveyed the top of the sheetpile wall.
0730 to 1500 - CEI began stone placement in Zone 2, in the area between Target E and Target D. The reach of the long reach excavator
was insufficient to be able to place the stone from the heights specified in the contract documents. Alternately, stone placement was
performed at a height of approximately 5.5 feet from the top of the sheetpile wall; CEI used a tape measure to monitor the height of the
excavator bucket during stone placement. 
0915 to 1430 - Delivery and installation of 48 Reese mats. 
1500 -  of CDM Smith off-site.
1530 - CEI and Ramboll Environ off-site.

The Week Ahead

Tuesday 5/17
R6 stone placement, crane delivery and assembly, and delivery and installation of 24 additional Reese mats.

Wednesday 5/18
R6 stone placement

Thursday 5/19
R6 stone placement. Surveyor tentatively on-site.

Friday 5/20
R6 stone placement

Monday 5/21
R6 stone placement
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Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘
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Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Hauling trucks for R6 stone
Logging trucks for delivery and installation of Reese mats
Surveyor (Weber)
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Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat

Material Tracking

15 loads of R6 stone totaling 318.34 tons were imported today (14 tickets dated today, 1 ticket dated on Friday, but delivered today). 
Approximately 100 tons were placed today.

A total of 1568.35 tons of R6 stone has been delivered to date. Approximately 450 tons have been placed to date.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 Stone
Placement [3.1]
May 13, 2016

(see pics below)

Reese mat placement (facing East)

 

Turbidity monitoring during R6 stone placement (facing
Southwest)

✘ R6 stone stockpile
extends beyond
crushed stone pad
[7.1]
May 16, 2016

CEI addressed some of this concern today and will continue to address the rest
tomorrow.

John Castellani

A small portion of the R6 stone stockpile on the second crushed
stone pad extends beyond the pad and Reese mats (facing
East)
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General / Other

✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1]
May 11, 2016

Affected area cleaned up based on visual observations. Cleanup materials
awaiting disposal.

John Castellani

Testing and Monitoring

Weber was onsite today to conduct surveys of the sheetpile wall targets and the rip rap berm. Results will be shared as soon as they become
available. CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani
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Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani
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Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani
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Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-17

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-8
Date: May 17, 2016 12:08 PM

Status

05/17/2016 (Tuesday) - Day 5 of R6 stone installation in Zone 2; Day 6 of overall R6 stone installation. CEI conducted turbidity monitoring
two times over the course of the day. Forty-eight (48) Reese mats delivered and stockpiled; these mats will be installed between Zone 2 and
Zone 3 at a later date. Crane delivered; installation began today and will be completed tomorrow. 

Details of Construction Activities

0630 - Ramboll Environ (June Yeung), CEI, and CDM Smith  on-site. Subcontractors for crane delivery and installation also on-
site.
0650 - CEI performed health and safety meeting. 
0700 to 1500 - Crane delivery and assembly at the staging area near the site entrance. Assembly will resume tomorrow.
0700 to 0900 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. CEI
performed turbidity readings one more time during the day and provided the turbidity monitoring form at the end of the day. Turbidity readings
did not exceed the performance criteria throughout the day. 
0730 to 1500 - CEI performed stone placement in Zone 2, in the area between Target E and Target D. The reach of the long reach excavator
was insufficient to be able to place the stone from the heights specified in the contract documents. Alternately, stone placement was
performed at a height of approximately 5.5 feet from the top of the sheetpile wall; CEI used a tape measure to monitor the height of the
excavator bucket during stone placement. 
0915 to 1200 - Delivery of 24 additional Reese mats, which were stockpiled on the existing Reese mats in Zone 2. 
1500 -  of CDM Smith off-site.
1530 - CEI and Ramboll Environ off-site.

The Week Ahead

Wednesday 5/18
R6 stone placement and completion of crane construction.

Thursday 5/19
R6 stone placement. Surveyor tentatively on-site.

Friday 5/20
R6 stone placement

Monday 5/21
R6 stone placement

Tuesday 5/22
R6 stone placement
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Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘
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Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Hauling trucks for R6 stone
Logging trucks for delivery of Reese mats
Crane construction subcontractors
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Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane
Three assist cranes for lattice boom crane assembly

Material Tracking

R6 stone importation was halted today due to crane installation. Approximately 150 tons were placed today.

A total of 1568.35 tons of R6 stone has been delivered to date. Approximately 600 tons have been placed to date.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
May 17, 2016

(see pics below)

View of Zone 2 stone berm construction progress (facing North).

✘ R6 stone stockpile
extends beyond
crushed stone pad
[7.1]
May 16, 2016

CEI continued to address some of this concern today and will address the rest
tomorrow.

John Castellani

A small portion of the R6 stone stockpile on the second crushed
stone pad extends beyond the pad and Reese mats (facing
East)
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General / Other

✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1]
May 11, 2016

Affected area cleaned up based on visual observations. Cleanup materials
awaiting disposal.

John Castellani

Mobilization

✔ Crane delivery and
assembly [8.1]
May 17, 2016

(see pics below)

Crane assembly in staging area.

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani
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Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
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Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani
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Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery
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Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-18

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-9
Date: May 18, 2016 01:21 PM

Status

05/18/2016 (Wednesday) - Day 6 of R6 stone installation in Zone 2; Day 7 of overall R6 stone installation. CEI conducted turbidity monitoring
two times over the course of the day. Crane installation completed.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), CEI, and CDM Smith ) on-site. Subcontractors for crane assembly also on-site.
0700 - CEI performed health and safety meeting. 
0700 to 0900 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. CEI
performed turbidity readings one more time during the day and provided the turbidity monitoring form at the end of the day. Turbidity readings
did not exceed the performance criteria throughout the day.
0700 to 1700 - Crane assembly resumed at the staging area near the site entrance. Assembly was close to completion towards the end of the
work day until a cable for the clamshell bucket broke at approximately 1420. A new cable was delivered and crane assembly was completed
at approximately 1700. 
0720 to 1500 - CEI performed stone placement in Zone 2, in the area between Target E and Target D. The reach of the long reach excavator
was insufficient to be able to place the stone from the heights specified in the contract documents. Alternately, stone placement was
performed at a height of approximately 5.5 feet from the top of the sheetpile wall; CEI used a tape measure to monitor the height of the
excavator bucket during stone placement. 
0955 - June Yeung of Ramboll Environ off-site due to personal emergency. Hilary Cannarella of Ramboll Environ was contacted to provide
alternate oversight coverage; Hilary arrived on-site at 1335. 
1500 -  of CDM Smith off-site.
1610 - Hilary Cannarella of Ramboll Environ off-site.
1700 - CEI and subcontractors for crane assembly off-site.

The Week Ahead

Thursday 5/19
R6 stone placement. The long-reach excavator and the crane will be used simultaneously for stone placement for the first time. Surveyor on-
site. 

Friday 5/20
R6 stone placement

Monday 5/21
R6 stone placement

Tuesday 5/22
R6 stone placement
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Wednesday 5/23
R6 stone placement

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘
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EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Crane construction subcontractors
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Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane
Three assist cranes for lattice boom crane assembly

Material Tracking

R6 stone importation continued to be halted today due to crane installation. Approximately 160 tons were placed today.

A total of 1568.35 tons of R6 stone has been delivered to date. Approximately 760 tons have been placed to date.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
May 18, 2016

(see pics below)

View of stone berm construction progress in Zone 2 (facing
North).

✘ R6 stone stockpile
extends beyond
crushed stone pad
[7.1]
May 18, 2016

CEI continued to address some of this concern today and will address the rest
tomorrow.

John Castellani

Stockpiled R6 stone on crushed stone pad in Zone 2 (facing
South).
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General / Other

✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1]
May 11, 2016

Affected area cleaned up based on visual observations. Cleanup materials
awaiting disposal.

John Castellani

Mobilization

✔ Crane assembly
[8.1]
May 18, 2016

(see pics below)

Crane assembly in Zone 1 (facing East).

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
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Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani
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Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani
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Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani
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CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-19

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-10
Date: May 19, 2016 01:08 PM

Status

05/19/2016 (Thursday) - Day 7 of R6 stone installation in Zone 2; Day 2 of R6 stone installation in Zone 1; Day 8 of overall R6 stone
installation. CEI conducted turbidity monitoring two times over the course of the day. Surveyor on-site to survey targets and stone placement
progress. The crane was used to perform R6 stone placement in Zone 2, in the areas between Targets E and F and between Targets D and
E. The long-reach excavator was used to perform R6 stone placement in Zone 1. The production rate for the crane is currently approximately
3 times slower than that of the excavator. Therefore, CEI will replace the existing clamshell bucket on the crane with a grapple attachment
tomorrow.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), CEI, and CDM Smith  on-site. Subcontractors for crane operation (Thackray) and
surveyor (Weber) also on-site.
0700 - CEI performed health and safety meeting. 
0700 to 0900 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. CEI
performed turbidity readings one more time during the day and provided the turbidity monitoring form at the end of the day. Turbidity readings
did not exceed the performance criteria throughout the day.
0720 to 1500 - CEI performed stone placement in Zone 2 with the crane, in the area between Target E and Target D and between Target E
and Target F. CEI closely directed crane operator during stone placement throughout the day since approximately 1030.
- CEI simultaneously placed stone in Zone 1 with the long-reach excavator. The reach of the long reach excavator was insufficient to be able
to place the stone from the heights specified in the contract documents. Alternately, stone placement was performed at a height of
approximately 5.5 feet from the top of the sheetpile wall; CEI used a tape measure to monitor the height of the excavator bucket during stone
placement. 
- Stone placement by the crane is currently approximately 3 times slower than stone placement by the long reach excavator. Therefore, CEI
will replace the existing clamshell bucket on the crane with a grapple attachment tomorrow to increase production rate.
0815 to 1025 - Stone placement by the crane was halted because a pin that is part of the clamshell bucket needed to be replaced. A service
truck arrived and repairs were conducted. 
1025 to 1200 - Will Geiger of EPA on-site.
1505 -  of CDM Smith off-site.
1530 - CEI off-site.
1600 - June Yeung of Ramboll Environ off-site.

The Week Ahead

Friday 5/20
R6 stone placement. CEI will also replace the clamshell bucket currently on the crane with a 2 cubic yard crane grapple attachment to
increase production rate. 

Monday 5/21
R6 stone placement
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Tuesday 5/22
R6 stone placement

Wednesday 5/23
R6 stone placement

Thursday 5/24
R6 stone placement.

The following activities will also take place next week, although the exact dates are currently unknown: 
- Waler delivery
- Dock builders on-site to install wooden float stages for waler repair and to perform other preparation work 
- Surveyor on-site for two days

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘
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EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✔

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Will Geiger (EPA)
Surveyor (Weber)
Crane repairmen (Thackray)
Hauling trucks for R6 stone 
Refueling truck

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane

Material Tracking

Twelve (12) loads of R6 stone, totaling 259.44 tons, were imported. Approximately 180 tons were placed today, with 40 tons in Zone 2 and
140 tons in Zone 1.

A total of 1691.09 tons of R6 stone has been delivered to date. Approximately 940 tons have been placed to date.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
May 18, 2016

(see pics below)

R6 stone placement in Zone 2 (facing North).

 

R6 stone placement in Zone 1 (facing North).
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R6 stone placement in Zone 2, between Targets E and F (facing
East).

 

R6 stone placement in Zone 2.

✘ R6 stone stockpile
extends beyond
crushed stone pad
[7.1]
May 18, 2016

CEI continued to address some of this concern today and will address the rest
tomorrow.

John Castellani

Stockpiled R6 stone on crushed stone pad in Zone 2 (facing
South).

✔ Creation of holes
near the top of the
sheetpile wall for the
installation of float
stages [10.1]
May 19, 2016

CEI proposed to burn six holes, each approximately the size of a quarter, near the top of the sheetpile wall
to install wooden float stages for the dock workers to stand on during waler repair. These float stages would
replace the originally proposed sand bags and wooden platform described in the contract documents. 

Walter Papp of RAC indicated that this modification is acceptable as long as surface water or soil is not
expelled from the holes created and that the holes will be repaired after the work is complete. Will Geiger of
the EPA indicated that this modification is acceptable as well. 

General / Other

✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1]
May 11, 2016

Affected area cleaned up based on visual observations. Cleanup materials
awaiting disposal.

John Castellani

Testing and Monitoring

Weber was on-site today to conduct surveys of the sheetpile wall targets and the riprap berm. Results will be shared as soon as they
become available. CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance
criteria.

Documents
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Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani
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Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani
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Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani
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Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-20

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-11
Date: May 20, 2016 08:12 AM

Status

05/20/2016 (Friday) - Day 8 of R6 stone installation in Zone 2; Day 3 of R6 stone installation in Zone 1; Day 9 of overall R6 stone installation.
CEI conducted turbidity monitoring once over the course of the day, as low tide was at approximately 9:00am. The crane was used to
perform R6 stone placement in Zone 2, in the areas between Targets D and E. The long-reach excavator was used to perform R6 stone
placement in Zone 1 between Targets G and H. The morning production rate for the crane was currently approximately 3 times slower than
that of the excavator; however, CEI replaced the clamshell bucket with a grapple attachment this afternoon. The updated production rate will
be determined once the operator has become accustomed to the new equipment.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung, Eric Emery), CEI, and CDM Smith ) on-site. Subcontractors for crane operation
(Thackray) also on-site.
0700 - CEI performed health and safety meeting. 
0720 to 1500 - CEI performed stone placement in Zone 2 with the crane, in the area between Target E and Target D. CEI spotter assisted
crane operator during stone placement throughout the day.
- CEI simultaneously placed stone in Zone 1 with the long-reach excavator. The reach of the long reach excavator was insufficient to be able
to place the stone from the heights specified in the contract documents. Alternately, stone placement was performed at a height of
approximately 5.5 feet below the top of the sheetpile wall. Four 2x4s were placed in the approximate location of the expected toe of final
material placement in Zone 1 and the western portion of Zone 2 to provide a visual of the extent of material placement.
- Stone placement by the crane this morning was approximately 3 times slower than stone placement by the long reach excavator; however,
CEI replaced the existing clamshell bucket on the crane with a grapple attachment to increase production rate. The resulting production rate
has yet to be determined, as the operator is still adjusting to the new equipment.
1030 June Yeung of Ramboll Environ off-site.
1045 to 1250 - Stone placement by the crane was paused in order to swap out the clamshell bucket with the grapple attachment. 
1230 to 1430 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. Turbidity
readings did not exceed the performance criteria.
1345 to 1415 Material placement via excavator paused to reshape material stockpiles at excavator and crane placement areas.
1500 -  of CDM Smith off-site.
1530 - CEI off-site.
1600 - Eric Emery of Ramboll Environ off-site.

The Week Ahead

Monday 5/21
R6 stone placement

Tuesday 5/22
R6 stone placement
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Wednesday 5/23
R6 stone placement

Thursday 5/24
R6 stone placement

Friday 5/25
R6 stone placement

The following activities will also take place next week, although the exact dates are currently unknown: 
- Waler delivery
- Dock builders on-site to install wooden float stages for waler repair and to perform other preparation work 
- Surveyor on-site for two days

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘
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EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Crane grapple attachment deliverymen (Thackray)
Hauling trucks for R6 stone 

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)

Material Tracking

Nine (9) loads of R6 stone, totaling 197.43 tons, were imported. Approximately 200 tons were placed today, with 60 tons in Zone 2 and 140
tons in Zone 1.

A total of 1888.52 tons of R6 stone has been delivered to date. Approximately 1140 tons have been placed to date.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
May 20, 2016

(see pics below)
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R6 stone placement in Zone 1, between Targets G and H
(facing SE)

 

R6 stone placement in Zone 1 (facing N)

R6 stone placement in Zone 2 (facing N)

✘ R6 stone stockpile
extends beyond
crushed stone pad
[7.1]
May 18, 2016

CEI continued to address some of this concern today. John Castellani

Stockpiled R6 stone on crushed stone pad in Zone 2 (facing
South).
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✔ Creation of holes
near the top of the
sheetpile wall for the
installation of float
stages [10.1]
May 19, 2016

CEI proposed to burn six holes, each approximately the size of a quarter, near the top of the sheetpile wall
to install wooden float stages for the dock workers to stand on during waler repair. These float stages would
replace the originally proposed sand bags and wooden platform described in the contract documents. 

Walter Papp of RAC indicated that this modification is acceptable as long as surface water or soil is not
expelled from the holes created and that the holes will be repaired after the work is complete. Will Geiger of
the EPA indicated that this modification is acceptable as well. 

General / Other

✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1]
May 11, 2016

Affected area cleaned up based on visual observations. Cleanup materials
awaiting disposal. Waste Management has been identified as the company that
will pick up and dispose of the materials.

John Castellani

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani
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Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani
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Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani
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Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-23

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-12
Date: May 23, 2016 01:15 PM

Status

05/23/2016 (Monday) - Day 9 of R6 stone installation in Zone 2; Day 4 of R6 stone installation in Zone 1; Day 10 of overall R6 stone
installation. CEI conducted turbidity monitoring twice over the course of the day; once at approximately 0800, and again at approximately
1400. The crane was used to perform R6 stone placement in Zone 2, in the areas between Targets E and F. The long-reach excavator was
used to perform R6 stone placement in Zone 1 between Targets G and H in the morning, moving to between Targets F and G in the
afternoon. The production rate for the crane continues to increase as the operator becomes more comfortable with operating the grapple
attachment. Currently, material placement using the grapple attachment on the crane is estimated to be proceeding three times as fast
compared to production with the clamshell attachment used previously. Weber was on-site to complete the first of two weekly monitoring
events of Targets A through H along the bulkhead. No issues were observed.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and surveyor (Weber) also on-
site.
0700 - CEI performed health and safety meeting. 
0715 to 1040 - Surveyor taking readings of bulkhead Targets A through H.
0730 to 0830 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. Turbidity
readings did not exceed the performance criteria. 
0730 to 0845 - CEI reshaped material stockpiles following morning R6 stone deliveries.
0900 to 1500 - CEI performed stone placement in Zone 2 with the crane, in the area between Target E and Target F. CEI spotter assisted
crane operator during stone placement throughout the day.
- CEI simultaneously placed stone in Zone 1 with the long-reach excavator, in the area between Target G and Target H. The long reach
excavator placed stone from the heights specified in the contract documents as much as practical. In certain areas where the reach was
insufficient, stone placement was performed at a height of approximately 5.5 feet below the top of the sheetpile wall. A CEI spotter assisted
the excavator operator during stone placement throughout the day.
1135 - CDM Smith  on-site.
1400 to 1500 - CEI mobilized to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. Turbidity
readings did not exceed the performance criteria.
1430 -  of CDM Smith off-site.
1530 - CEI and Ramboll Environ off-site.

The Week Ahead

Tuesday 5/24
R6 stone placement

Wednesday 5/25
R6 stone placement
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Thursday 5/26
R6 stone placement wrapping up in Zone 1 and 2
Remove turbidity boom and setup in Zone 3
Start construction on waler repair work platform

Friday 5/27
Setup turbidity boom in Zone 3
Mobilize crane to Zone 3
Start R6 stone placement in Zone 3
Complete construction on waler repair work platform

Monday 5/30
Memorial Day - no work scheduled

Tuesday 5/31
R6 stone placement in Zone 3
Start of waler repair work

The following activities will also take place this week, although the exact dates are currently unknown: 
- Waler delivery
- Surveyor on-site for one additional day (was on-site Monday 5/23).

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘
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Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Weber Surveying
Hauling trucks for R6 stone 

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)

Material Tracking

Thirteen (13) loads of R6 stone, totaling 277.54 tons, were imported. Approximately 380 tons were placed today, with 240 tons in Zone 2 and
140 tons in Zone 1.

A total of 2166.06 tons of R6 stone has been delivered to date. Approximately 1520 tons have been placed to date.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
May 23, 2016

(see pics below)
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R6 stone placement in Zones 1 and 2 (facing E)

 

R6 stone placement in Zones 1 and 2 (facing N)

✘ R6 stone stockpile
extends beyond
crushed stone pad
[7.1]
May 18, 2016

CEI continued to address some of this concern today. John Castellani

Stockpiled R6 stone on crushed stone pad in Zone 2 (facing
South).

General / Other

✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1]
May 11, 2016

Affected area cleaned up based on visual observations. Cleanup materials
awaiting disposal. Waste Management has been identified as the company that
will pick up and dispose of the materials.

John Castellani

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.
Last week's survey data has also been provided - no significant wall movement indicated.
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Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani
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Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani
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Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani
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Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-24

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-13
Date: May 24, 2016 12:47 PM

Status

05/24/2016 (Tuesday) - Day 10 of R6 stone installation in Zone 2; Day 5 of R6 stone installation in Zone 1; Day 11 of overall R6 stone
installation. CEI conducted turbidity monitoring twice over the course of the day; once at approximately 0745, and again at approximately
1400. Both the crane and long-reach excavator were used to perform R6 stone placement between Targets F and G in the morning. A cable
on the grapple attachment for the crane broke just before noon and was down for the remainder of the day, but should be ready for use first
thing tomorrow (5/5/2016). The excavator continued placing R6 stone between Targets F and G the remainder of the day. Taylor Oil was on-
site for equipment fueling.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery), CEI, and CDM Smith  on-site. Subcontractors for crane operation (Thackray) also
on-site.
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to equipment; CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity
boom in Zone 2. Turbidity readings did not exceed the performance criteria. 
0730 to 1500 - CEI performed stone placement in Zone 1 with the long-reach excavator, in the area between Target F and Target G. The
long reach excavator placed stone from the heights specified in the contract documents as much as practical. In certain areas where the
reach was insufficient, stone placement was performed at a height of approximately 5.5 feet below the top of the sheetpile wall. A CEI spotter
assisted the excavator operator during stone placement throughout the day.
0745 to 1130 - CEI performed stone placement in Zone 2 near the Zone 1/Zone 2 boundary with the crane. A CEI spotter assisted crane
operator during stone placement throughout the day. A cable on the grapple attachment broke, suspending stone placement via crane for the
remainder of the day.
1000 - CDM Smith  off-site.
1115 to 1150 - Taylor Oil fuel truck on-site to refuel equipment.
1130 to 1500 - Thackray working on repairs to grapple attachment.
1400 to 1430 - CEI mobilized to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. Turbidity
readings did not exceed the performance criteria.
1545 - CEI and Ramboll Environ off-site.

The Week Ahead

Wednesday 5/25
R6 stone placement wrapping up in Zone 1 and part of Zone 2 (west of Target E)
Remove turbidity boom from Phase I area and setup in Phase II (Zone 3 and a portion of Zone 2)

Thursday 5/26
Complete setup of turbidity boom in Phase II
R6 stone placement in Zone 2 (north of Target E)
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Friday 5/27
R6 stone placement in Zone 2 (north of Target E)

Monday 5/30
Memorial Day - no work scheduled

Tuesday 5/31
Mobilize crane to Zone 3
Begin R6 stone placement in Zone 3
Begin construction of waler repair work platform

Wednesday 6/1
R6 stone placement in Zone 3
Continue construction of waler repair work platform

The following activities will also take place over the next few days, although the exact dates are currently unknown: 
- Waler delivery
- Surveyor on-site, expected Thursday 5/26
- Pick-up of waste generated from diesel fuel spill, expected Wednesday 5/25.

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Report created by nsteenhaut@ramboll.com
2 / 11



Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Taylor Oil
Thackrey Support Vehicle
Mr. John (porta-john service truck)
Hauling trucks for R6 stone 

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)

Material Tracking

Thirteen (13) loads of R6 stone, totaling 287.14 tons, were imported. Approximately 230 tons were placed today, with 160 tons in Zone 2 and
70 tons in Zone 1.

A total of 2453.2 tons of R6 stone has been delivered to date. Approximately 1750 tons have been placed to date.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
May 24, 2016

(see pics below)
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R6 placement via excavator, between Targets F and G (facing
E)

 

R6 placement via crane, between Targets F and G (facing E)

R6 placement in Zones 1 and 2 (facing W)

✘ R6 stone stockpile
extends beyond
crushed stone pad
[7.1]
May 18, 2016

CEI continued to address some of this concern today. John Castellani
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Stockpiled R6 stone on crushed stone pad in Zone 2 (facing
South).

✔ Removal of fence
along western edge of
Zone 1 [13.1]
May 24, 2016

CEI removed the chain-link fence along the western edge of Zone 1 in preparation of R6 placement.

View of western edge of Zone 1 (fence removed; facing W)

General / Other

✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1]
May 11, 2016

Affected area cleaned up based on visual observations. Cleanup materials
awaiting disposal. H&K group has been identified as the company that will
dispose of the materials; pick-up is scheduled for Wednesday morning (5/25).

John Castellani

✔ Repair of crane
grapple cable [13.2]
May 24, 2016

CEI and Thackrey work to repair broken cable to grapple attachment
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Thackrey prepping new cable for replacement of broken cable
(facing E)

 

Grapple attachment with broken cable (facing N)

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.
Yesterday's survey data has also been provided - no significant wall movement indicated.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani
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Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
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Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani
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Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery
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Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-25

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-14
Date: May 25, 2016 02:49 PM

Status

05/25/2016 (Wednesday) - Day 11 of R6 stone installation in Zone 2; Day 6 of R6 stone installation in Zone 1; Day 12 of overall R6 stone
installation. Rip rap placement appears to be completed within the limits of the Phase I turbidity curtain setup, including Zone 1 and a portion
of Zone 2. This will be confirmed through a survey. CEI conducted turbidity monitoring once over the course of the day at approximately 0730,
because no rip rap placement took place in the afternoon. The crane was used to perform R6 stone placement between Targets D and E in
Zone 2. The long-reach excavator was used to perform R6 stone placement along the western edge of Zone 1 and a small handful of low
spots in Zone 1. After lunch, the excavator was used to regrade track marks made during material placement along Zone 1; the crane was
used to reshape the material stockpile and collect R6 material that had previously fallen off staging mats. Representatives from EPA, NOAA,
and BTAG were on-site in the afternoon for a site walkthrough. No major issues were identified.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) also on-site.
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to equipment.
0725 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zones 1 and 2. Turbidity
readings did not exceed the performance criteria. 
0730 to 1200 - CEI performed stone placement with the long-reach excavator along the western edge of Zone 1, and along a handful of low
spots also within Zone 1. The long reach excavator placed stone from the heights specified in the contract documents as much as practical. In
certain areas where the reach was insufficient, stone placement was performed at a height of approximately 5.5 feet below the top of the
sheetpile wall. A CEI spotter assisted the excavator operator during stone placement throughout the day.
0900 to 1200 - CEI performed stone placement in Zone 2 between Targets D and E. A CEI spotter assisted crane operator during stone
placement throughout the day.
1110 - Will Geiger (EPA) on-site for a site walkthrough ahead of afternoon walkthrough with larger group of visitors.
1205 - CDM Smith  on-site.
1230 to 1500 - The excavator was used to regrade tracks made during material placement along Zone 1, and reshaped material stockpiles.
The crane was used to reshape the material stockpile and collect R6 material that had previously fallen off staging mats.
1245 - Will Geiger off-site to meet with EPA, NOAA, BTAG group.
1335 to 1430 - CEI made adjustments to the turbidity boom in preparation of relocation from Phase I setup to Phase II setup.
1350 to 1505 - EPA, NOAA, and BTAG visitors on-site for a site walkthrough. No major issues were identified by any involved party.
1505 -  off-site.
1515 - CEI and Ramboll Environ off-site.

The Week Ahead

Thursday 5/26
Remove turbidity boom from Phase I area and setup in Phase II (Zone 3 and a portion of Zone 2)
R6 stone placement in Zone 2 (north of Target E)
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Friday 5/27
R6 stone placement in Zone 2 (north of Target E)

Monday 5/30
Memorial Day - no work scheduled

Tuesday 5/31
Mobilize crane to Zone 3
Begin R6 stone placement in Zone 3
Begin construction of waler repair work platform

Wednesday 6/1
R6 stone placement in Zone 3
Continue construction of waler repair work platform
Start waler repair work (incl. detensioning of tie-rods)

Thursday 6/2
R6 stone placement in Zone 3.

The following activities will also take place over the next few days, although the exact dates are currently unknown: 
- Waler delivery
- Surveyor on-site, expected Thursday 5/26

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘
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Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✔

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

EPA (Will Geiger, supervisor, 2 junior staff)
NOAA (Paul)
BTAG (Bruce)

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)

Material Tracking

No material was brought on site today. Approximately 120 tons of material was placed today; 84 tons in Zone 1 and 36 tons in Zone 2.
A total of 2453.2 tons of R6 stone has been delivered to date. Approximately 1870 tons have been placed to date.

Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 4500 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of
June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
May 25, 2016

(see pics below)
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R6 material placement along the western edge of Zone 1 (facing
W)

 

R6 material placement in Zone 2 (foreground) and Zone 1
(background) (facing W)

R6 material placement at Target D in Zone 2 (facing SW)

✘ R6 stone stockpile
extends beyond
crushed stone pad
[7.1]
May 25, 2016

CEI continues to address when observed. Note that only a small handful of
material remains off the pad near the crane. That area will be cleared of material
and mats placed down when the crane mobilizes to Zone 3.

John Castellani
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Material stockpile at Crane (facing SW)

 

Material stockpile at excavator (facing SE)

General / Other

✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1]
May 11, 2016

Affected area cleaned up based on visual observations. Cleanup materials
awaiting disposal. H&K group has been identified as the company that will
dispose of the materials; pick-up was scheduled for this morning (5/25), but we
were not able to confirm that it occurred. We will follow up tomorrow.

John Castellani

✔ Regrading
excavator tracks
[14.1]
May 25, 2016

CEI used the excavator to regrade track marks made during placement of material in Zone 1.

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria. Note that a
small amount of turbid water was observed traveling past the turbidity boom near Target D. CEI immediately resolved the issue by making
adjustments to the curtain and no further issues were observed.
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Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani
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Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani
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Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani
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Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-26

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-15
Date: May 26, 2016 01:31 PM

Status

05/26/2016 (Thursday) - Day 12 of R6 stone installation in Zone 2; Day 13 of overall R6 stone installation. Rip rap placement appears to be
completed within the limits of the Phase I turbidity curtain setup, including Zone 1 and a portion of Zone 2. This was confirmed by the upland
survey (Weber) as well as manual measurements by CEI, but requires final confirmation via bathymetric survey. The turbidity curtain was
anchored into its Phase II configuration. Following repositioning of the turbidity curtain, the crane was used to perform R6 stone placement
between Targets D and E in Zone 2. CEI conducted turbidity monitoring twice over the course of the day, at approximately 1100 and 1350.
The long-reach excavator was used to reshape the material stockpiles and collect R6 material that had previously fallen off staging mats/pads.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) also on-site.
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to equipment. CEI mobilized boat to the City boat launch area to begin relocation of the turbidity curtain from the
Phase I setup to the Phase II setup.
0730 to 1030 - CEI anchored the turbidity curtain in its Phase II configuration. Note that the southern tie-off was closer to Target E than Target
C, as additional material placement was still needed near Target D, which would have been outside the turbidity curtain if tied off in its
proposed location.
0930 to 1115 - Weber Surveying on-site for the second of their two weekly visits. No issues were observed during survey activity.
1030 to 1500 - CEI performed stone placement with the crane in Zone 2 between Targets D and E. A CEI spotter assisted crane operator
during stone placement throughout the day.
1100 to 1415 - CEI began turbidity monitoring and adjusted the turbidity boom in Zone 2. Turbidity readings did not exceed the performance
criteria.
1230 to 1500 - The excavator was used to regrade tracked areas and reshape material stockpiles. 
1530 - CEI and Ramboll Environ off-site.

The Week Ahead

Friday 5/27
R6 stone placement in Zone 2 (north of Target E)
Waler delivery expected

Monday 5/30
Memorial Day - no work scheduled

Tuesday 5/31
R6 stone placement in Zone 2 (north of Target E)
Dock builders (3) scheduled to arrive and begin construction of waler repair work platform

Wednesday 6/1
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Mobilize crane to Zone 3 and begin R6 stone placement in Zone 3
Complete construction of waler repair work platform
Start waler repair work (incl. detensioning of tie-rods)

Thursday 6/2
R6 stone placement in Zone 3
Continue waler repair work

Friday 6/3
R6 stone placement in Zone 3
Continue waler repair work

The following activities will also take place over the next few days, although the exact dates are currently unknown: 
- Surveyor on-site during detensioning (likely Wednesday, possibly Thursday as well)

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘
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EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Weber Surveying
Material Delivery Trucks

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)

Material Tracking

Six (6) loads of R6 stone, totaling 136.0 tons, were imported. Approximately 160 tons of material was placed today, all in Zone 2.

A total of 2589.20 tons of R6 stone has been delivered to date. Approximately 2030 tons have been placed to date.

5/25/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 4500 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of
June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
May 26, 2016

(see pics below)
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Completed R6 stone placement in Zone 1 and southern part of
Zone 2 (pending confirmation via bathymetric survey) (facing E)

 

R6 stone placement via crane in Zone 2 between Targets D and
E (facing NE)

✔ R6 stone stockpile
no longer extends
beyond crushed stone
pad [7.1]
May 26, 2016

CEI continues to address when observed. Stockpile for Zone 1 placement has
been moved to the crane stockpile. Currently, no material is noted outside the
limits of the staging pads/mats.

John Castellani

View of staging/stockpile area (facing E)

 

View of crane stockpile, all material stored on pads or crushed
stone pad (facing NE)
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✔ Repositioning
turbidity curtain in
Phase II location
[15.1]
May 26, 2016

(see pics below)

Northern tie-off for Phase II turbidity curtain (facing N)

 

Southern tie-off for Phase II turbidity curtain (facing SW)

Phase II turbidity curtain in place around Target E and sheet pile
wall to the north (facing E)

General / Other

✔ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1]
May 26, 2016

Affected area cleaned up based on visual observations. H&K group picked up
material on Wednesday 5/25 around 0630. A waste manifest will be provided by
H&K group in the near future.

John Castellani

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.
Survey results from today's sheetpile wall survey will be provided as soon as they become available.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani
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Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani
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Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani
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Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani
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CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-27

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-16
Date: May 27, 2016 12:57 PM

Status

05/27/2016 (Friday) - Day 13 of R6 stone installation in Zone 2; Day 14 of overall R6 stone installation. The turbidity curtain was partially
dislocated from its location as a result of strong current and high tides, and had to be secured before material placement could begin.
Following repositioning of the turbidity curtain, the crane was used to perform R6 stone placement between Targets C and E in Zone 2. CEI
conducted turbidity monitoring twice over the course of the day, at approximately 0730 and 1230. The long-reach excavator was used to
assist with turbidity curtain repositioning, and begin site restoration in the Zone 1 material staging and equipment operation area. Restoration
activities included collecting the crushed rock which formed the material storage pad, regrading, and rebuilding the berm. The waler repair
material was delivered this afternoon.

Details of Construction Activities

0530 to 0600 - Ramboll Environ (Eric Emery), CDM Smith ), and CEI on-site. Subcontractors for crane operation (Thackray) also
on-site.
0600 - CEI performed health and safety meeting. 
0615 - Crews mobilized to equipment. CEI mobilized boat to the City boat launch area.
0645 to 0730 - CEI making adjustments to the turbidity curtain and taking turbidity readings. Turbidity readings did not exceed the
performance criteria. Crane moving material from truck dump location to material stockpile.
0730 to 0800 - CEI performed stone placement with the crane in Zone 2 between Targets D and E. A CEI spotter assisted crane operator
during stone placement throughout the day.
0800 to 1045 - CEI repositioning turbidity curtain and anchors/tie-offs because of dislocation as a result of strong current and high tides. The
excavator was used to assist with curtain repositioning.
0815 - Gary Kowalski (CEI) on-site.
0845 -  (CDM Smith) off-site.
0945 to 1000 - PECO representatives (George and Ashley) on-site to review project status. No major issues or concerns were observed.
1030 - Gary Kowalski (CEI) off-site.
1045 to 1330 - CEI performed stone placement with the crane in Zone 2 between Targets C and D. The excavator was used to begin site
restoration activities, including collecting the crushed rock which formed the material storage pad, regrading, and rebuilding the berm.
1100 to 1300 - CEI began turbidity monitoring and adjusted the turbidity boom in Zone 2. Turbidity readings did not exceed the performance
criteria.
1200 to 1230 - Spartan Oil on-site to refuel equipment.
1245 - Stine trucking drops off waler repair material.
1345 - CEI and Ramboll Environ off-site.

The Week Ahead

Monday 5/30
Memorial Day - no work scheduled

Tuesday 5/31
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R6 stone placement in Zone 2 (north of Target E)
Dock builders (3) scheduled to arrive and begin construction of waler repair work platform

Wednesday 6/1
Mobilize crane to Zone 3 and begin R6 stone placement in Zone 3
Complete construction of waler repair work platform
Start waler repair work (incl. detensioning of tie-rods)

Thursday 6/2
R6 stone placement in Zone 3
Continue waler repair work

Friday 6/3
R6 stone placement in Zone 3
Continue waler repair work

Monday 6/6
R6 stone placement in Zone 3
Continue waler repair work

The following activities will also take place over the next few days, although the exact dates are currently unknown: 
- Surveyor on-site during detensioning (likely Wednesday, possibly Thursday as well)

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘
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Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

PECO representatives (George and Ashley)
Spartan Oil
Stine trucking (waler delivery)
Material Delivery Trucks

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)

Material Tracking

Seven (7) loads of R6 stone, totaling 154.94 tons, were imported. Approximately 200 tons of material was placed today, all in Zone 2.

A total of 2744.14 tons of R6 stone has been delivered to date. Approximately 2230 tons have been placed to date.

5/25/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 4500 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of
June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description

Rip-Rap

✔ R6 stone placement
[3.1]
May 27, 2016

R6 stone placement continues in Zone 2, between Targets C and E.

Report created by nsteenhaut@ramboll.com
4 / 10



R6 stone placement in Zone 2 at high tide (facing NE)

 

Extent of R6 stone placement in Zone 2 (facing SW)

✔ Repositioning
turbidity curtain in
Phase II location
[15.1]
May 27, 2016

Strong currents and high tide temporarily dislocated the turbidity curtain and required several adjustments
throughout the day.

Dislocated turbidity curtain (facing NE)

 

CEI repositioning turbidity curtain at northern end of Phase II
setup (facing N)
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Turbidity curtain in place; CEI making adjustments to curtain
during material placement (facing NE)

General / Other

✔ Waler Delivery
[16.1]
May 27, 2016

Stine trucking delivered the waler repair material this afternoon.

Offloading waler repair material (facing S)

 

Waler (facing NE)

Site Restoration

✔ Begin site
restoration in Zone 1
material staging area
[16.2]
May 27, 2016

The excavator was used to begin site restoration activities in the Zone 1 material storage and staging area.
Activities included collection of crushed stone that made up the material storage pad, regrading of tracked
soil, and rebuilding the perimeter berm.
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Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
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Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani
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Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Report created by nsteenhaut@ramboll.com
9 / 10



Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-05-31

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-17
Date: May 31, 2016 01:08 PM

Status

05/31/2016 (Tuesday) - Day 14 of R6 stone installation in Zone 2; Day 15 of overall R6 stone installation. Day 1 of Dock Welders on-site.
Following repositioning of the turbidity curtain, the crane was used to perform R6 stone placement between Targets C and D in Zone 2. The
excavator was used to reposition material in Zone 2 closer to the sheet pile wall. The dock welders received their site orientation and began
preparation and equipment mobilization down to the repair area. In the afternoon, the crane and excavator were used to position Reese mats
and move welding equipment. CEI conducted turbidity monitoring twice over the course of the day, at approximately 0750 and 1400. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery), CDM Smith ), and CEI on-site. Subcontractors for crane operation (Thackray) and
Dock Welders also on-site.
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to equipment. CEI mobilized boat to the City boat launch area.
0715 - CEI conducted additional H&S and scope meeting with Dock Welders.
0740 to 0845 - CEI made adjustments to the turbidity curtain and took turbidity readings. Turbidity readings did not exceed the performance
criteria.
0745 to 1250 - CEI performed stone placement with the crane in Zone 2 between Targets C and D. A CEI spotter assisted crane operator
during stone placement throughout the day.
0900 - CEI truck dropped off welding supplies, including two welding generators.
0915 - CEI adjusted R6 stone placed in Zone 2 using long-reach excavator, to make sure material was placed up against sheet pile wall.
0940 - Welding Supply Co. dropped off additional welding supplies (oxygen, acetylene tanks, etc.)
1045 to 1130 - CEI made adjustments to the turbidity boom,
1125 to 1200 - Dock welders cut cable segments to be used to anchor work platform to sheet pile wall.
1245 to 1330 - CEI made additional adjustments to turbidity boom. Welders continued preparation of work platform.
1250 to 1500 - The crane grapple attachment was swapped out with a hook attachment so the crane could assist with moving Reese mats
and welding equipment. Both the crane and excavator were used to move equipment.
1300 -  (CDM Smith) off-site.
1330 to 1430 - CEI took turbidity readings and adjusted the turbidity curtain. Turbidity readings did not exceed the performance criteria.
1530 - CEI and Ramboll Environ off-site.

The Week Ahead

Wednesday 6/1
Continue R6 stone placement in Zone 2
Continue construction of waler repair work platform
Start waler repair work (incl. detensioning of tie-rods)

Thursday 6/2
Mobilize crane to Zone 3 and begin R6 stone placement in Zone 3
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Continue waler repair work

Friday 6/3
R6 stone placement in Zone 3
Continue waler repair work

Monday 6/6
R6 stone placement in Zone 3
Continue waler repair work

Tuesday 6/7
R6 stone placement in Zone 3
Continue waler repair work

The following activities will also take place over the next few days, although the exact dates are currently unknown: 
- Surveyor on-site during detensioning (likely Wednesday, possibly Thursday as well)

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘
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EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Pennsylvania Welding Supply Co.
Material Delivery Trucks

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

Seven (7) loads of R6 stone, totaling 150.50 tons, were imported. Approximately 130 tons of material was placed today, all in Zone 2.

A total of 2894.64 tons of R6 stone has been delivered to date. Approximately 2360 tons have been placed to date.

5/25/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 4500 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of
June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description

Rip-Rap

✔ R6 stone placement
[3.1]
May 31, 2016

R6 stone placement continues in Zone 2, between Targets C and E.
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R6 stone placement via crane in Zone 2 (facing NE)

 

Long-reach excavator ensuring R6 stone placement is up along
sheet pile wall (facing NE)

Extent of R6 stone placement, nearing completion in Zone 2
(facing SW)

✔ Repositioning
turbidity curtain in
Phase II location
[15.1]
May 31, 2016

CEI made adjustments to the turbidity curtain throughout the day.

Adjusting turbidity curtain to close gap created as tide receded
(facing E)

Site Restoration
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✔ Continue site
restoration in Zone 1
material staging area
[16.2]
May 31, 2016

The excavator continued rebuilding the perimeter berm, and stockpiled the crushed stone formerly used for
staging the R6 in that area.

General / Other

✔ Dock Welders prep
for waler repair [17.1]
May 31, 2016

Dock welders and welding equipment arrived on-site today; prepped site for waler repair.

Welding equipment delivery (facing S)

 

Welders cutting cables for work platform (facing E)

Attaching cables to work platform (facing N)

 

Positioning work platform (facing SW)
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Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani
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Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani
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Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani
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Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-01

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-18
Date: June 01, 2016 02:17 PM

Status

6/1/2016 (Wednesday) - Day 15 of R6 stone installation in Zone 2; Day 16 of overall R6 stone installation. Day 2 of Dock Welders on-site.
Weber Surveying performed a pre-detensioning survey of the site, as well as a survey of material placed to date. After the survey, the dock
welders began detensioning tie rods T-23, T-24, and T-25 and removed the section of waler around Target E. The long-reach excavator was
used to reposition material in Zone 2 closer to the sheet pile wall. Once previously placed material was repositioned, the crane was used to
perform R6 stone placement between Targets C and D in Zone 2. The excavator was also used to reposition Reese mats, move welding
equipment, and assist with removal of the waler. CEI conducted turbidity monitoring twice over the course of the day, at approximately 0820
and 1330. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery), RA Consultants (Walter Papp), and CEI on-site. Subcontractors for crane operation (Thackray)
and Dock Welders also on-site.
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0715 to 1400 - Weber Surveying on-site to perform pre-detensioning survey, as well as survey of placed material. Weber also surveyed
targets located at T-23, T-24, and T-25 multiple times during the detensioning process, and completed a post-detensioning survey.
0750 to 0845 - CEI adjusted R6 stone placed in Zone 2 using the long-reach excavator, to make sure material was placed up against sheet
pile wall.
0800 to 0845 - CEI made adjustments to the turbidity curtain and took turbidity readings. Turbidity readings did not exceed the performance
criteria.
0845 to 1500 - Dock welders worked to detension T-23, T-24, and T-25 tie rods and remove the section of waler requiring replacement. The
area was also prepped for installation of the new waler. The surveyor observed 0.017, 0.019, and 0.031 thousandths of a foot movement at
T-23, T-24, and T-25, respectively.
0900 to 1500 - CEI performed stone placement with the crane in Zone 2 between Targets C and D. A CEI spotter assisted crane operator
during stone placement throughout the day.
0910 - Dave Depolo and Danielle (Army Corps) on-site.
0940 to 1020 - The excavator was used to relocate Reese mats from the Zone 1 area to the path for Zone 3 access. 
1030 - Nicholas Steenhaut and Joe Vitale (Ramboll Environ) on-site.
1325 to 1445 - CEI took turbidity readings and adjusted the turbidity curtain. Turbidity readings did not exceed the performance criteria.
1345 - Walter Papp off-site.
1355 - Dave Depolo and Danielle off-site.
1415 - Nichlolas Steenhaut and Joe Vitale off-site. Note: no major issues or concerns were brought up by any visiting party.
1435 - Gary Kowalski off-site.
1530 - CEI and Ramboll Environ off-site.

The Week Ahead

Thursday 6/2
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Continue R6 stone placement in Zone 2
Mobilize crane to Zone 3 and begin R6 stone placement in Zone 3
Continue waler repair work

Friday 6/3
Continue R6 stone placement in Zone 3
Continue waler repair work

Monday 6/6
Continue R6 stone placement in Zone 3
Continue waler repair work

Tuesday 6/7
Continue R6 stone placement in Zone 3
Complete waler repair work

Wednesday 6/8
Continue R6 stone placement in Zone 3

The following activities will also take place over the next few days, although the exact dates are currently unknown: 
- Surveyor on-site 2nd time this week (likely Thursday)

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✔

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘
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Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✔

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✔

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✔

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Weber Surveying
Material Delivery Trucks
H&K Group representative (material supply company)

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

Four (4) loads of R6 stone, totaling 84.38 tons, were imported. Approximately 220 tons of material was placed today, all in Zone 2.

A total of 2979.02 tons of R6 stone has been delivered to date. Approximately 2580 tons have been placed to date.

5/25/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 4500 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of
June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description

Rip-Rap

✔ R6 stone placement
[3.1]
May 31, 2016

R6 stone placement continues in Zone 2, between Targets C and D.
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Long-reach excavator being used to reposition material placed in
Zone 2 (facing SW)

 

R6 material being placed via crane in Zone 2 (facing NE)

Extent of R6 placement in Zone 2 (facing SW)

General / Other

✔ Dock Welders
continuing waler
repair [17.1]
June 01, 2016

Dock welders complete detensioning and continue waler repair activities.
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Welders removing nut from tie rod (facing S)

 

Welders cutting away waler section (facing SE)

Sheet pile wall with waler section removed (facing E)

 

Sections of removed waler (facing E)

Surveys

✔ Surveying activity
[18.1]
June 01, 2016

Weber Surveying on-site to conduct pre-detensioning survey, material placement survey, and other
surveying activity.
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Surveying material placed in Zone 2 (facing W)

 

Surveying material placed in Zone 2 to determine existing
material slope (facing S)

Close-up of gap observed following detensioning of T-23.
Surveyor estimated approximately 0.031 thousandths of a foot
move in sheet pile wall.

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
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Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani
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Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani
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Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani
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CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-02

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-19
Date: June 02, 2016 01:48 PM

Status

6/2/2016 (Thursday) - Day 16 of R6 stone installation in Zone 2; Day 17 of overall R6 stone installation. Day 3 of Dock Welders on-site.
Weber Surveying was on-site for a second time this week. The long-reach excavator was used to assist with moving welding equipment and
materials. The crane was used to perform R6 stone placement between Targets C and D in Zone 2. The loader was also used to move
welding equipment and reshape the crane material stockpile. CEI continued with restoration efforts and also conducted turbidity monitoring
twice over the course of the day, at approximately 0740 and 1345. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-site.
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0715 to 1400 - Weber Surveying on-site to conduct site surveying tasks.
0715 to 1500 - The CEI operator used the front loader and the long-reach excavator to reshape the crane material stockpile, assist with
moving welding equipment and materials, and adjust material placed in Zone 2 to make sure material was placed up against the sheet pile
wall.
0720 to 0815 - CEI made adjustments to the turbidity curtain and took turbidity readings. Turbidity readings did not exceed the performance
criteria.
0730 to 1500 - Dock welders worked to prep the area for installation of the new waler, including grinding the edges of existing steel, patching
holes in sheet pile wall, installing chair to assist with new waler installation, and measuring and marking the new waler and support brackets.
0730 to 1500 - CEI performed stone placement with the crane in Zone 2 between Targets C and D. A CEI spotter assisted crane operator
during stone placement throughout the day.
0815 to 1300 - CEI continued restoration efforts in the Zone 1 staging area and additional locations to the west, where equipment track marks
or other disturbances were present.
1300 to 1400 - CEI took turbidity readings and adjusted the turbidity curtain. Turbidity readings did not exceed the performance criteria.
1315 - Tom Cawley (CEI) on-site to check status of waler repair.
1515 - Tom Cawley off-site.
1545 - CEI and Ramboll Environ off-site.

The Week Ahead

Friday 6/3
Continue R6 stone placement in Zone 2
Mobilize crane to Zone 3 and begin R6 stone placement in Zone 3
Continue waler repair work

Monday 6/6
Continue R6 stone placement in Zone 3
Continue waler repair work
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Tuesday 6/7
Continue R6 stone placement in Zone 3
Complete waler repair work

Wednesday 6/8
Continue R6 stone placement in Zone 3

Thursday 6/9
Continue R6 stone placement in Zone 3

The following activities will also take place over the next few days, although the exact dates are currently unknown: 
- Tie-rod testing following waler repair
- Surveyor will be on site two times next week

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘
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EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Weber Surveying
Material Delivery Trucks
Tom Cawley (CEI)

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

Five (5) loads of R6 stone, totaling 103.91 tons, were imported. Approximately 300 tons of material was placed today, all in Zone 2.

A total of 3061.98 tons of R6 stone has been delivered to date. Approximately 2880 tons have been placed to date.

5/25/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 4500 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of
June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description

Rip-Rap

✔ R6 stone placement
[3.1]
June 02, 2016

R6 stone placement continues in Zone 2, between Targets C and D.
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Extent of material placement in Zone 2, as of morning low tide
(facing SW)

 

R6 stone placement in Zone 2 via crane (facing NE)

General / Other

✔ Dock Welders
continuing waler
repair [17.1]
June 02, 2016

Dock welders continue waler repair activities.

Welders grinding, patching holes, and prep for waler installation
(facing E)

 

Recycling pieces of removed waler (facing S)
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Installing chair to assist with waler installation (facing E)

 

Grinding epoxy coating to prep for cut and welding

Surveys

✔ Surveying activity
[18.1]
June 02, 2016

Weber Surveying on-site to conduct site related survey activity.

Surveyor equipment (facing SW)

 

Weber surveying site targets (facing E)

Site Restoration

✔ Preliminary
restoration activities
[19.1]
June 02, 2016

CEI continued site restoration activities in Zone 1 and track marks into Zone 2.
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Regraded and raked Zone 1 and Zone 2 staging area (facing W)

 

Regraded and raked Zone 1 and Zone 2 staging area (facing E)

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
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Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani
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Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani
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Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery
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General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-03

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-20
Date: June 03, 2016 01:23 PM

Status

6/3/2016 (Friday) - Day 17 of R6 stone installation in Zone 2; Day 18 of overall R6 stone installation. Day 4 of Dock Welders on-site. Weather
and crane repair activities impacted today's productivity, as explained in the construction details section below. The crane was used to
perform R6 stone placement between Targets C and D in Zone 2. The long-reach excavator was used to reposition material placed in Zone 2
to ensure placement was against the sheet pile wall. Welders continued to prepare the waler repair area. The loader was used to move
material from the truck unload area to the crane material stockpile and to reshape the crane material stockpile. CEI conducted turbidity
monitoring once today, at approximately 0820. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-site.
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0720 to 1130 - CEI performed stone placement with the crane in Zone 2 between Targets C and D. A CEI spotter assisted crane operator
during stone placement throughout the day. The crane temporarily paused material placement during a period of heavy rain because of poor
crane brake performance when wet.
0725 to 0945 - Dock welders worked to prep the area for installation of the new waler, but had to pause prep work due to heavy rain. CEI
determined that welding should not take place today based on continued rain in the forecast.
0800 to 0845 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0845 to 1000 - The CEI operator used the long-reach excavator to adjust material placed in Zone 2 to make sure material was placed up
against the sheet pile wall.
0945 - Dock welders off-site.
1015 - The crane was repositioned for better access to the current material placement area, still in Zone 2.
1100 to 1145 - CEI made adjustments to the turbidity curtain.
1130 to 1530 - An air line to the crane brake system broke, pausing material placement. Thackray worked on repairs to the crane air line.
1210 - Steve and Scott (CEI laborer and operator) off-site.
1230 - Thackray service truck on-site to assist with crane repairs.
1310 to 1350 - Taylor Oil fuel truck on-site to refuel equipment.
1500 - No additional material placement today. Thackray waiting on parts delivery to finish crane repair.
1545 - Ramboll Environ off-site. CEI and Thackray remaining on-site to complete crane repair.

The Week Ahead

Monday 6/6
Continue R6 stone placement in Zone 2
Mobilize crane to Zone 3 and begin R6 stone placement in Zone 3
Continue waler repair work
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Tuesday 6/7
Continue R6 stone placement in Zone 3
Continue waler repair work--final welding expected to take place Tuesday

Wednesday 6/8
Continue R6 stone placement in Zone 3

Thursday 6/9
Continue R6 stone placement in Zone 3

Friday 6/10
Continue R6 stone placement in Zone 3

The following activities will also take place over the next few days, although the exact dates are currently unknown: 
- Tie-rod testing following waler repair
- Surveyor will be on site two times next week

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘
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EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Material Delivery Trucks
Taylor Oil for equipment refueling
Thackray support truck

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

Twenty three (23) loads of R6 stone, totaling 478.68 tons, were imported. Approximately 100 tons of material was placed today, all in Zone 2.

A total of 3583.53 tons of R6 stone has been delivered to date. Note that the ticket for the 4th load from 6/2 was missing from yesterday's
total quantity delivered. The ticket was provided today and has been added to the running total. Approximately 2980 tons have been placed
to date.

6/3/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5000 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of
June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description

Rip-Rap

✔ R6 stone placement
[3.1]
June 03, 2016

R6 material placement continues in Zone 2 between Targets C and D
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Extent of material placement in Zone 2 at morning low tide
(facing NE)

 

R6 material placement via crane (facing NE)

Long-stick excavator repositioning material placed in Zone 2
(facing NE)

 

New crane orientation for better access to current material
placement area (facing N)

General / Other

✔ Dock Welders
continuing waler
repair [17.1]
June 03, 2016

Dock welders continue waler repair activities.
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Welders preparing waler for installation

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.
Survey data for June 1 and 2 were also provided.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
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Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani
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Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani
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Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-06

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-21
Date: June 06, 2016 12:52 PM

Status

6/6/2016 (Monday) - Day 18 of R6 stone installation in Zone 2; Day 19 of overall R6 stone installation. Day 5 of Dock Welders on-site.
Surveyor and the Army Corps of Engineers also on-site. The crane was used to perform R6 stone placement between Targets C and D and
between Targets C and B in Zone 2. The long-reach excavator was used to manage the R6 material stockpile area. Welders continued to
prepare the waler repair area for installation of the new waler, which is scheduled to begin tomorrow, although the Army Corps of Engineers
pointed out a few issues that will be addressed before welding begins. CEI conducted turbidity monitoring twice today, at approximately 0750
and 1315. The turbidity readings did not exceed performance criteria. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung) and CEI on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-
site. Surveyor (Weber) also on-site.
0700 - CEI performed health and safety meeting. 
0705 - Crews mobilized to work areas.
0720 to 1500 - CEI performed stone placement with the crane in Zone 2. Stone placement was performed between Targets C and D from
0720 to 1200 and between Targets C and B after 1230. A CEI spotter assisted crane operator during stone placement throughout the day. 
0725 to 1500 - Dock welders worked to prepare the area for installation of the new waler. 
0730 to 0815 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0900 to 1500 - New CEI operator for long-reach excavator on-site. This operator used the long-reach excavator to manage stockpiled R6
stone throughout the day.
0900 to 1025 - Three (3) representatives from the Army Corps of Engineers (David Depolo, Travis Fatzinger, and Danielle) on-site. Ramboll
Environ examined Zone 2 repair area with the Army Corps of Engineers, who expressed the following concerns:
- The ¼” filler rods proposed for use in CEI’s Submittal No.7.2 (Waler Repair Sequence and Procedures) are too big for overhead and
vertical welds using Shielded Metal Arc Welding (SMAW). According to the American Welding Society Welding Procedure Specification
(WPS) No. 1.1, the maximum diameter of the electrode for these types of welds is 3/16”. Therefore, the filler rods used for overhead and
vertical welds should be 5/32” or 1/8". According to this WPS, 1/4" filler rods are only allowed for fillet or groove welds in a flat position or fillet
welds in a horizontal position. Contractor Response: Smaller rods will be used (5/32" or 1/8") contingent upon RAC approval. 
- The Army Corps of Engineers stressed that the welder should use a backing bar for single v-groove welds, as indicated in Submittal No.
7.2. Consequently, CEI recut and rebeveled butt of one waler in Zone 2 repair area to account for the use of backing bars. 
1200 - Surveyor off-site.
1245 to 1330 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
1530 - CEI off-site.
1600 - Ramboll Environ off-site.

The Week Ahead

Tuesday 6/7
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Continue R6 stone placement in Zones 2 and 3.
Walter Papp of RA Consultants and Army Corps of Engineers on-site.
Delivery of additional filler rods for welding.

Wednesday 6/8
Continue R6 stone placement in Zone 3

Thursday 6/9
Continue R6 stone placement in Zone 3

Friday 6/10
Continue R6 stone placement in Zone 3

Monday 6/13
Continue R6 stone placement in Zone 3

The following activities will also take place over the next few days, although the exact dates are currently unknown: 
- Continue waler repair work. Waler repair completion date uncertain.
- Tie-rod testing following waler repair
- Surveyor will be on site one more time this week

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘
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Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✔

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✔

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Material Delivery Trucks
Army Corps of Engineers (David Depolo, Travis Fatzinger, Danielle)

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

Fifteen (15) loads of R6 stone, totaling 302.9 tons, were imported. Approximately 280 tons of material was placed today, roughly 230 tons
were placed between Targets C and D and 50 tons were placed between Targets C and B.

A total of 3886.82 tons of R6 stone has been delivered to date. Approximately 3260 tons have been placed to date.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
June 06, 2016

R6 material placement continues in Zone 2 between Targets C and D and between C and B.
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Extent of material placement between Targets D and C in Zone
2 at morning low tide (facing NE).

 

Stone placement in the vicinity of Target C in the afternoon
(facing NE).

General / Other

✘ Dock Welders
continuing waler
repair [17.1]
June 06, 2016

Dock welders continue waler repair activities. 

RAC should confirm the size of the filler rods to be used, since the Army Corps
of Engineers indicates that the 1/4" rods specified in Submittal No. 7.2 seem to
be too big, according to American Welding Society Welding Procedure
Specification No. 1.1. CEI is currently not planning to use the 1/4" rods. 

Additionally, CEI needs to make sure the welders are aware of all the
requirements before any welding is performed tomorrow. We understand that
the foreman leading the welding effort was out today, but will be back tomorrow
to ensure the finish welding follows the design requirements.

John Castellani
Walter Papp

Rebeveling butt of one waler in Zone 2 to account for use of
backing bar.

 

Recut and rebeveled waler in Zone 2 to account for use of
backing bar.

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.
Survey data collected today will be provided to the EPA as soon as they become available.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
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Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani
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Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani
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Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani
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CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-07

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-22
Date: June 07, 2016 01:00 PM

Status

6/7/2016 (Tuesday) - Day 19 of R6 stone installation in Zone 2; Day 2 of R6 stone installation in Zone 3; Day 20 of overall R6 stone
installation. Day 6 of Dock Welders on-site. Joe Caciola of RA Consultants and the Army Corps of Engineers were also on-site. The crane
was used to perform R6 stone placement between Targets C and D (Zone 2) and between Targets C and B (Zone 3). The long-reach
excavator and the loader were used to manage the R6 material stockpile areas. Welders continued to perform preparation work for
installation of the new waler. CEI conducted turbidity monitoring approximately every two hours today. The turbidity readings did not exceed
performance criteria. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), CEI, and Joe Cacciola of RA Consultants on-site. Subcontractors for crane operation
(Thackray) and Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0705 - Crews mobilized to work areas.
0720 to 1500 - CEI performed stone placement with the crane in Zone 2 (between Targets C and D) and Zone 3 (between Targets C and B).
A CEI spotter assisted crane operator during stone placement throughout the day and periodically measured the distance between the
sheetpile wall and the toe of the stone berm to evaluate progress. 
- The long-reach excavator and the loader were used to manage stockpiled R6 stone throughout the day.
- CEI made adjustments to the turbidity curtain and took turbidity readings approximately every two (2) hours throughout the day. The turbidity
readings did not exceed performance criteria.
0725 to 1500 - Dock welders worked to prepare the area for installation of the new waler. 
- At the start of the day, Walter Papp of RA Consultants confirmed via email that 5/32" or 1/8" inch filler rods should be used for vertical and
overhead welds.
- Three dock welders were present today, one of whom is a foreman and is familiar with all the welding requirements (Jim Canoway). CEI
provided the welding certification for Jim.
- At 1035, CEI used long-reach excavator to put a new waler in place (on top of previously-installed waler chairs) to prepare for welding with
adjacent butt. However, it was found that the western butt of this waler did not align with the eastern butt of the adjacent waler; the butt of the
new waler was angled further away from the sheetpile wall. To account for this misalignment, CEI installed one chair beneath the existing
waler and then loosened the bolts of this waler such that it can be brought into alignment with the new waler for butt welding. 
- At 1400, CEI reported that they are having trouble getting the new and the existing walers aligned. CEI tried to use steel wedges but was
unsuccessful. They will attempt to use a jack tomorrow to jack the bottom section of the existing waler outwards.
0900 to 1500 - Two (2) representatives from the Army Corps of Engineers (David Depolo and Danielle) on-site. 
1450 - RA Consultants off-site.
1500 - Army Corps of Engineers off-site.
1530 - CEI off-site.
1550 - Ramboll Environ off-site.

The Week Ahead
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Wednesday 6/8
Continue R6 stone placement in Zone 3 and waler repair work

Thursday 6/9
Continue R6 stone placement in Zone 3 and waler repair work

Friday 6/10
Continue R6 stone placement in Zone 3 and waler repair work

Monday 6/13
Continue R6 stone placement in Zone 3

Tuesday 6/14
Continue R6 stone placement in Zone 3

The following activities will also take place over the next few days, although the exact dates are currently unknown: 
- Continue waler repair work. Waler repair completion date uncertain.
- Tie-rod testing following waler repair
- Surveyor will be on site one more time this week

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘
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Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✔

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✔

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✔

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Material Delivery Trucks
Army Corps of Engineers (David Depolo and Danielle)
Mr. John Toilet Service
Tom Cawley (CEI)
Delivery truck for additional gas canisters for welding

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

Fourteen (14) loads of R6 stone, totaling 285.25 tons, were imported. Approximately 300 tons of material were placed today, roughly 60 tons
were placed between Targets C and D (Zone 2) and 240 tons were placed between Targets C and B (Zone 3).

A total of 4193.74 tons of R6 stone has been delivered to date. Approximately 3560 tons have been placed to date.

6/3/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5000 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of
June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
June 07, 2016

R6 material placement continues in Zone 2 between Targets C and D and between C and B.
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Turbidity monitoring during stone placement in the vicinity of
Target C (facing NE).

 

Measuring stone placement progress between Targets C and D
during mid-morning (facing NE).

Management of stockpiled riprap with long reach excavator
(facing North).

General / Other

✔ Dock Welders
continuing waler
repair [17.1]
June 07, 2016

Dock welders continue waler repair activities. 

RAC confirmed that 5/32" or 1/8" filler rods should be used for vertical and
overhead welds.

John Castellani
Walter Papp
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Placement of new waler onto preinstalled chairs to prepare for
welding (facing East).

 

Adjustment of bolts for existing waler to attempt to improve
alignment between new and existing walers (facing east).
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Misalignment between new and existing waler (top view).

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani
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Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Report created by nsteenhaut@ramboll.com
8 / 11



Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani
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Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Report created by nsteenhaut@ramboll.com
10 / 11



Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-08

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-23
Date: June 08, 2016 12:48 PM

Status

6/8/2016 (Wednesday) - Day 3 of R6 stone installation in Zone 3; Day 21 of overall R6 stone installation. Day 7 of Dock Welders on-site. The
crane was used to perform R6 stone placement between Targets C and B (Zone 3). Work was temporarily halted due to lightning. Stone
placement in Zone 2 was completed by the end of the day yesterday and is awaiting surveyor verification. The long-reach excavator and the
loader were used to manage the R6 material stockpile areas. Welders continued to perform preparation work for installation of the new waler.
CEI conducted turbidity monitoring twice today, at approximately 0800 and 1000. The turbidity readings did not exceed performance criteria. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), CEI, and CDM Smith  on-site. Subcontractors for crane operation (Thackray) and
Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0705 - Crews mobilized to work areas. CEI reported that stone placement in Zone 2 was completed at the end of the day yesterday and is
awaiting surveyor verification. 
0705 to 0930 - CEI adjusted the Reese mats to be able to better position the crane for stone placement in Zone 3, performed crane
repositioning, and also used the long-reach excavator and/or loader to manage stockpiled R6 stone.
0725 to 1500 - Dock welders continued to prepare for installation of the new waler. Minor welding was performed on the bottom sections. A
fair amount of the misalignment has been addressed, but some work remains to be done to achieve full alignment at the butt weld. 
0745 to 0830 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0915 to 1030 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0935 to 1500 - CEI performed stone placement with the crane in Zone 3 (between Targets C and B). A CEI spotter assisted crane operator
during stone placement throughout the day. 
1150 to 1320 - All construction activities were temporarily suspended because lightning was observed along with heavy rain and high winds.
CEI took lunch break between 1200 and 1230. All construction activities, included welding preparation work, stone placement with crane, and
stockpile management, resumed at 1320 since the storm had passed.
1430 - CDM Smith off-site.
1530 - CEI off-site.
1545 - Ramboll Environ off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Thursday 6/9
Continue R6 stone placement in Zone 3 and waler repair work
Surveyor on-site
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Friday 6/10
Continue R6 stone placement in Zone 3 and waler repair work

Monday 6/13
Continue R6 stone placement in Zone 3 and waler repair work

Tuesday 6/14
Continue R6 stone placement in Zone 3 and tie-rod testing

Wednesday 6/15
Continue R6 stone placement in Zone 3 and tie-rod testing

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔
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EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✔

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Material Delivery Trucks

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

Seventeen (17) loads of R6 stone, totaling 356.77 tons, were imported. Approximately 200 tons of material were placed today, all between
Targets C and B in Zone 3.

A total of 4559.51 tons of R6 stone has been delivered to date. Approximately 3760 tons have been placed to date.

6/3/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5000 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of
June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
June 08, 2016

R6 material placement continues between Targets B and C (Zone 3).

CEI relocated some Reese mats to better position crane for
stone placement in Zone 3 (facing North).

 

Use of long-reach excavator to manage R6 stone stockpile
(facing East).
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R6 stone placement between Targets C and B in Zone 3 (facing
NE).

General / Other

✔ Dock Welders
continuing waler
repair [17.1]
June 08, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp

Welders used a jack to help improve alignment between new
and existing waler (top view).

 

Welders used long-reach excavator to help place waler on top of
pre-installed chairs (facing NE).

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani
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Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani
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Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani
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Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani
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Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-09

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-24
Date: June 09, 2016 07:36 AM

Status

6/9/2016 (Thursday) - Day 4 of R6 stone installation in Zone 3; Day 22 of overall R6 stone installation. Day 8 of Dock Welders on-site. The
crane was used to perform R6 stone placement between Targets C and B (Zone 3). The long-reach excavator was used to manage the R6
material stockpile areas. Welders finished butt welding the bottom waler section. CEI conducted turbidity monitoring twice today, at
approximately 0800 and 1300. The turbidity readings did not exceed performance criteria. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung) and CEI on-site. Subcontractors for crane operation (Thackray), Dock Welders, and surveyor
(Weber) also on-site. 
0705 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas. 
0715 to 1500 - CEI performed stone placement with the crane in Zone 3 (between Targets C and B). A CEI spotter assisted crane operator
during stone placement throughout the day. 
- Periodically throughout the day, CEI used the long-reach excavator to reshape the stone berm in Zone 2 such that the portion close to the
sheetpile wall would meet the target elevation. The toe of berm within portions of Zone 2 (between Targets E and C) and all of Zone 3 remain
submerged even at low tide, which makes estimating the target extent of stone placement more difficult than for the previously-installed berm
sections. The surveyor indicates that, on a less windy day, surveying could be performed by boat to identify the asbuilt toe of slope in these
areas. 
0725 to 1500 - Dock welders continued to prepare for installation of the new waler. Butt welding at the bottom waler section was completed
today. 
0745 to 0830 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0850 - David Depolo of the Army Corps of Engineers on-site. 
0930 - David Pepolo spoke with the welders, who indicate that, at the corner (Target E), they were planning to pack the space between the
waler channels and the sheetpile wall with a W section. David indicated to Ramboll Environ that he would prefer to have a steel plate mounted
between the W sections and the waler channels to help reduce forces imposed on the channel flanges of the waler and minimize the risk of
bending the flanges. The final determination, however, is based upon approval from RA Consultants.
1005 - RA Consultants indicated in an email to Ramboll Environ that they would also prefer that a plate be installed between the W sections
and the waler channels. Additionally, RAC indicated that the W sections and the plate should be welded onshore prior to placement to ensure
a good weld between them. Ramboll Environ communicated this to David Depolo, who relayed this information to the Dock Welders.
1035 - State police approached the work area by boat and inquired about the boat CEI is using for turbidity monitoring. No issues.
1245 to 1320 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
1400 - Surveyor off-site.
1420 - Army Corps off-site.
1530 - CEI off-site.
1545 - Ramboll Environ off-site.

The Week Ahead
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The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Friday 6/10
Continue R6 stone placement in Zone 3 and waler repair work, which involves the following: 
- Butt welding of the top waler section
- Fabrication of corner pieces (beveling, cutting, and fitting) in the vicinity of Target E

Only 10-12 loads of R6 stone will be imported. Then CEI will reevaluate the need for more R6 stone.

Monday 6/13
Continue R6 stone placement in Zone 3 and waler repair work, which involves the following:
- Installation of additional chairs beneath existing waler 
- Butt welding of corner pieces
- Shim welding to provide full contact between sheetpile wall and waler channels. At the corner (Target E), the W sections and steel plates that
will be used to pack the spacing between the walers and the sheetpile wall will be prepared (cut to size) and welded onshore. These packing
units will then be welded into place between the sheetpile wall and the walers.

Tuesday 6/14
Continue R6 stone placement in Zone 3 and tie-rod testing

Wednesday 6/15
Continue R6 stone placement in Zone 3 and tie-rod testing

Thursday 6/16
Continue R6 stone placement in Zone 3 

The following activities will also take place next week, although the exact dates are unknown:
- The surveyor will be on-site twice next week.

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔
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Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✔

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔
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Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Material delivery trucks
State police (by boat)
Fueling truck

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

Twelve (13) loads of R6 stone, totaling 283.89 tons, were imported. Approximately 250 tons of material were placed today, all between
Targets C and B in Zone 3.

A total of 4843.4.97 tons of R6 stone has been delivered to date. Approximately 4010 tons have been placed to date.

6/3/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5000 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of
June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description Assignee(s):
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Rip-Rap

✔ R6 stone placement
[3.1]
June 09, 2016

R6 material placement continues between Targets B and C (Zone 3).

CEI used long-reach excavator to reshape stone berm in Zone 2
between Targets C and D (facing NE).

 

Stone placement in Zone 3 between Targets C and B (facing
NE).

General / Other

✔ Dock Welders
continuing waler
repair [17.1]
June 09, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp
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Top: Original shim welding plan to pack space between the
walers and the sheetpile wall at the corner (Target E); Bottom:
Proposed plan by Army Corps (Accepted by RA Consultants)

 

Welders performing preparation work for waler repair (facing
NE).

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.
Survey data will be provided as soon as it becomes available.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani
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Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani
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Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani
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Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani
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CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-10

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-25
Date: June 10, 2016 01:33 PM

Status

6/10/2016 (Friday) - Day 5 of R6 stone installation in Zone 3; Day 23 of overall R6 stone installation. Day 9 of Dock Welders on-site. The
crane was used to perform R6 stone placement between Targets C and A (Zone 3). The long-reach excavator was used to manage the R6
material stockpile areas. Welders complete installation of long waler replacement piece and continued preparing for installation of the new
corner waler piece. CEI conducted turbidity monitoring once today, at approximately 0740. The turbidity reading did not exceed performance
criteria. No stone placement took place after noon due to the crane breaking down.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) , CDM Smith  and CEI on-site. Subcontractors for crane operation (Thackray) and
Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0700 to 0815 - Groff service truck on-site to service long-reach excavator.
0710 - Crews mobilized to work areas. 
0720 to 0830 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0730 to 1200 - CEI performed stone placement with the crane in Zone 3 between Targets C and A. A CEI spotter assisted crane operator
during stone placement throughout the day. 
0730 to 1500 - Dock welders complete installation of long waler replacement piece and continued preparing for installation of the new corner
waler piece.
1000 - CDM Smith  off-site.
1000 - Army Corps of Engineers (Travis Fatzinger) on-site.
1200 to 1530 - Thackray service truck on-site for repairs to crane swing motor. Eric (CEI) remaining on-site while Thackray continues repairs
beyond 15:30.
1255 to 1315 - CEI took manual measurements of material placement in Zone 3 during low tide.
1320 to 1400 - The excavator was used to reshape material stockpiles for the crane.
1245 to 1320 - CEI made adjustments to the turbidity curtain.
1400 - Army Corps off-site.
1510 - Welders off-site.
1530 - CEI and Ramboll Environ off-site. Eric (CEI) and Thackray remain on-site to complete repairs to crane.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Monday 6/13
Continue R6 stone placement in Zone 3
Continue waler repair work, which involves the following:
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- Installation of additional chairs beneath existing waler 
- Butt welding of corner pieces
- Shim welding to provide full contact between sheetpile wall and waler channels. At the corner (Target E), the W sections and steel plates
that will be used to pack the spacing between the walers and the sheetpile wall will be prepared (cut to size) and welded onshore. These
packing units will then be welded into place between the sheetpile wall and the walers.

Tuesday 6/14
Continue R6 stone placement in Zone 3 and Continue waler repair work

Wednesday 6/15
Continue R6 stone placement in Zone 3 and Continue waler repair work

Thursday 6/16
Continue R6 stone placement in Zone 3 and tie-rod testing

Friday 6/17
Continue R6 stone placement in Zone 3 and tie-rod testing

The following activities will also take place next week, although the exact dates are unknown:
- The surveyor will be on-site twice next week.

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘
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Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✔

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Material delivery trucks
Groff service truck
Thackray service truck

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

Ten (10) loads of R6 stone, totaling 216.21 tons, were imported. Approximately 170 tons of material were placed today, all between Targets
C and A in Zone 3.

A total of 5059.61 tons of R6 stone has been delivered to date. Approximately 4180 tons have been placed to date.

6/10/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5900 tons (up from the previous projected amount of 5000 tons). We expect stone placement to be completed the week of June 20, with
site restoration and demob completed by the end of June. These estimates will be updated on a weekly basis, based on project progress.
Based on the baseline bathymetric survey, Weber estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
June 10, 2016

R6 material placement continues between Targets A and C (Zone 3).
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R6 material placement in Zone 3 (facing NE)

 

Extent of R6 material placed in Zone 3. Shown at low tide (facin
SW)

General / Other

✔ Dock Welders
continuing waler
repair [17.1]
June 10, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp

Welders working on waler installation (facing E)

 

Welders positioning new waler section, assisted by long-reach
excavator (facing SW)
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Welders cutting and grinding waler where corner will come
together

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
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Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani
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Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani
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Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery
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General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-13

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-26
Date: June 13, 2016 01:13 PM

Status

6/13/2016 (Monday) - Day 6 of R6 stone installation in Zone 3; Day 24 of overall R6 stone installation. Day 10 of Dock Welders on-site. The
crane was used to perform R6 stone placement between Targets C and A (Zone 3). The long-reach excavator was used to manage the R6
material stockpile area and assist welders with waler installation. Welders completed waler fabrication, began installation of the new corner
waler piece, and began fabrication of the support brackets. CEI conducted turbidity monitoring twice today, at approximately 0750 and 1330.
The turbidity readings did not exceed performance criteria. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas. 
0725 to 0800 - The long-reach excavator was used to reposition mats while the crane mobilized to position in Zone 3. 
0730 to 0830 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0800 to 1500 - CEI performed stone placement with the crane in Zone 3 between Targets C and A. A CEI spotter assisted crane operator
during stone placement throughout the day. CEI also took manual measurements of material placement in Zone 3 throughout the day.
0800 to 1500 - Dock welders completed fabrication of the new corner waler piece and began installation and welding. Welders also began
fabrication of the support brackets.
0840 to 1115 - Drew Haas (USEPA) on-site for inspection and update on project status.
1110 to 1440 -  (CDM Smith) on-site.
1120 to 1500 - The excavator was used to manage the R6 material stockpile area, assist welders with waler installation, and continue
restoration efforts along Zone 1.
1245 to 1345 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
1530 - CEI and Ramboll Environ off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Tuesday 6/14
Continue R6 stone placement in Zone 3
Continue waler repair work:
- Shim welding to provide full contact between sheetpile wall and waler channels. At the corner (Target E), the W sections and steel plates that
will be used to pack the spacing between the walers and the sheetpile wall will be prepared (cut to size) and welded onshore. These packing
units will then be welded into place between the sheetpile wall and the walers.
- Complete welding corner waler sections
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- Continue fabricating H-beam support brackets

Wednesday 6/15
Continue R6 stone placement in Zone 3
Continue waler repair work:
- Continue fabricating and begin installation of H-beam support brackets

Thursday 6/16
Continue R6 stone placement in Zone 3
Continue waler repair work:
- Continue fabrication and installation of H-beam support brackets

Friday 6/17
Continue R6 stone placement in Zone 3 (may be completed by end of day Friday)
- Complete waler repair work

Monday 6/20
Continue R6 stone placement in Zone 3 (if not completed last week)
- Begin tie-rod testing

The following activities will also take place this week, although the exact dates are unknown:
- The surveyor will be on-site twice next week
- Bathymetric survey to confirm extent of R6 material placement (may be delayed, pending R6 placement progress)

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘
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Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✔

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

No visitors, aside from those noted in the attendance list above.

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today. CEI will reassess material needs on a daily basis, based on progress made and amount of material
remaining in the stockpile. Approximately 300 tons of material were placed today, all between Targets C and A in Zone 3.

A total of 5059.61 tons of R6 stone has been delivered to date. Approximately 4480 tons have been placed to date.

6/10/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5900 tons (up from the previous projected amount of 5000 tons). We expect stone placement to be completed the week of June 20, with
site restoration and demob completed by the end of June. These estimates will be updated on a weekly basis, based on project progress.
Based on the baseline bathymetric survey, Weber estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
June 13, 2016

R6 material placement continues between Targets A and C (Zone 3).
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Extent of material placement in Zone 3 (facing N)

 

R6 placement in deeper section of Zone 3 (facing NE)

General / Other

✔ Dock Welders
continuing waler
repair [17.1]
June 13, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp

Positioning corner waler section with excavator (facing E)

 

Waler in position and ready for butt welding to join corner waler
section to preexisting waler.
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Welding corner waler section (facing E)

 

Fabricating support brackets (facing W)

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
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Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani
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Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani
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Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery
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General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-14

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-27
Date: June 14, 2016 01:27 PM

Status

6/14/2016 (Tuesday) - Day 7 of R6 stone installation in Zone 3; Day 25 of overall R6 stone installation. Day 11 of Dock Welders on-site. The
crane was used to perform R6 stone placement between Targets C and A (Zone 3) and the long-reach excavator was used to reposition
material placed in Zone 3 to ensure placement was up against sheet pile wall. The front loader was used to manage the R6 material stockpile
area. Welders completed installation of the new corner waler section, and continued fabrication of the support brackets. CEI conducted
turbidity monitoring twice today, at approximately 0800 and 1310. The turbidity readings did not exceed performance criteria. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas. 
0720 to 1400 - CEI performed stone placement with the crane in Zone 3 between Targets C and A. A CEI spotter assisted crane operator
during stone placement throughout the day. CEI also took manual measurements of material placement in Zone 3 throughout the day. The
crane stopped placement at approximately 1400 to repair a broken diaphragm and is currently waiting on a parts delivery. It is expected to be
ready for operation tomorrow morning.
0725 to 1500 - Dock welders completed installation and welding of corner waler section. Welders also continued fabrication of the support
brackets.
0730 to 0830 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0745 to 1330 - The front loader was used to manage the R6 material stockpile area and continue restoration efforts along Zone 1.
0830 to 1400 - Travis Fatzinger (Army Corps) on-site.
1245 to 1415 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
1400 to 1500 - The long-reach excavator was used to reposition material placed in Zone 3 and ensure placement was up against the sheet
pile wall. 
1530 - CEI and Ramboll Environ off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Wednesday 6/15
Continue R6 stone placement in Zone 3
Surveyor on-site to assess extent of R6 placement
Continue waler repair work:
- Shim welding to provide full contact between sheetpile wall and waler channels. At the corner (Target E), the W sections and steel plates that
will be used to pack the spacing between the walers and the sheetpile wall will be prepared (cut to size) and welded onshore. These packing
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units will then be welded into place between the sheetpile wall and the walers.
- Continue fabricating and begin installation of H-beam support brackets

Thursday 6/16
Continue R6 stone placement in Zone 3
Continue waler repair work:
- Continue fabrication and installation of H-beam support brackets

Friday 6/17
Continue R6 stone placement in Zone 3 (may be completed by end of day Friday)
- Complete waler repair work

Monday 6/20
Continue R6 stone placement in Zone 3 (if not completed last week)
- Begin tie-rod testing

Tuesday 6/21
- Continue tie-rod testing

The following activities will also take place this week, although the exact dates are unknown:
- The surveyor will be on-site a second time this week (likely Friday)
- Bathymetric survey to confirm extent of R6 material placement (may be delayed, pending R6 placement progress)

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘
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Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✔

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Mr. John service truck
Taylor Oil equipment fueling truck

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today. CEI will reassess material needs on a daily basis, based on progress made and amount of material
remaining in the stockpile. Approximately 200 tons of material were placed today, all between Targets C and A in Zone 3.

A total of 5059.61 tons of R6 stone has been delivered to date. Approximately 4680 tons have been placed to date.

6/14/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5400 tons (down from the previous projected amount of 5900 tons). We expect stone placement to be completed the week of June 20, with
site restoration and demob completed by the end of June. These estimates will be updated on a weekly basis, based on project progress.
Based on the baseline bathymetric survey, Weber estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
June 14, 2016

R6 material placement continues between Targets A and C (Zone 3).
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R6 material placement via crane in Zone 3 (facing N)

 

Extent of R6 material placed in Zone 3 (facing S)

Long-reach excavator repositioning R6 material in Zone 3 (facing
N)

General / Other

✔ Dock Welders
continuing waler
repair [17.1]
June 14, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp
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Welders working on installation of corner waler section (facing
SW)

 

fabricating support brackets (facing S)

continuing new waler installation

 

continuing new waler installation

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents
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Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani
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Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani
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Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani
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Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-15

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-28
Date: June 15, 2016 02:21 PM

Status

6/15/2016 (Wednesday) - Day 8 of R6 stone installation in Zone 3; Day 26 of overall R6 stone installation. Day 12 of Dock Welders on-site.
Weber was on site to survey the extent of placed material and also conduct a survey of the upland targets. The crane was used to perform
R6 stone placement between Targets C and A (Zone 3), and to reposition material identified by the surveyor as being placed above the
target elevation to an area where target elevation had not been achieved (Zones 2 and 3). The front loader was used to manage the R6
material stockpile area. Welders continued fabrication of the support brackets and installation of pack-outs to provide full contact between
sheet pile wall and new waler. CEI conducted turbidity monitoring twice today, at approximately 0750 and 1310. The turbidity readings did not
exceed performance criteria. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery), CDM Smith  and CEI on-site. Subcontractors for crane operation (Thackray) and
Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0700 to 1415 - Weber surveying on-site to conduct a survey of the extent of R6 material placed, as well as a survey of the upland targets.
0710 - Crews mobilized to work areas. 
0725 to 1500 - CEI performed stone placement with the crane in Zone 3 between Targets C and A, and also repositioned material which
surpassed the target elevation to areas where the target elevation had not yet been met. A CEI spotter assisted th crane operator during
stone placement throughout the day. 
0725 to 1500 - Dock welders continued fabrication of the support brackets and installation of pack-outs to provide full contact between the
sheet pile wall and the new waler.
0730 to 0830 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0745 to 1500 - The front loader was used to manage the R6 material stockpile area.
1140 to 1500 - Nicholas Steenhaut (R.E.) on-site.
1245 to 1430 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
1345 to 1410 - George Horvat (PRP Group) on-site.
1530 - CEI and Ramboll Environ off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Thursday 6/16
Continue R6 stone placement in Zone 3
Continue waler repair work:
- Continue fabrication of H-beam support brackets
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- Continue installation of shim welds/pack-outs to provide full contact between sheetpile wall and waler channels.

Friday 6/17
Continue R6 stone placement in Zone 3 (may be completed on Friday)
Conduct bathymetric survey (if time permits following completion of material placement)
Continue waler repair work:
- Continue fabrication and begin installation of H-beam support brackets

Monday 6/20
Continue R6 stone placement in Zone 3 (if not completed last week)
Continue waler repair work::
- Continue installation of H-beam support brackets

Tuesday 6/21
Complete waler repair work

Wednesday 6/22
Begin tie-rod testing

The following activities will also take place over the next week, although the exact dates are unknown:
- Bathymetric survey to confirm extent of R6 material placement is expected to take place Friday, but may be delayed, pending R6 placement
progress
- Demobilization and additional site restoration activities will begin following confirmation from upland and bathymetric survey that material
placement is complete

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔
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Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✔

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Weber surveying
George Horvat (PRP Group)

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today. CEI will reassess material needs on a daily basis, based on progress made and amount of material
remaining in the stockpile. Approximately 200 tons of material were placed today, all between Targets C and A in Zone 3.

A total of 5059.61 tons of R6 stone has been delivered to date. Approximately 4880 tons have been placed to date.

6/14/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5400 tons (down from the previous projected amount of 5900 tons). We expect stone placement to be completed the week of June 20,
with site restoration and demob completed by the end of June. These estimates will be updated on a weekly basis, based on project
progress. Based on the baseline bathymetric survey, Weber estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description Assignee(s):

Rip-Rap
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✔ R6 stone placement
[3.1]
June 15, 2016

R6 material placement continues between Targets A and C (Zone 3).

R6 material placement via crane in Zone 3 (facing N)

 

Repositioning material in Zones 2 and 3 to meet target
elevations (facing NE)

Extent of material placement in Zone 3 (facing S)

General / Other
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✔ Dock Welders
continuing waler
repair [17.1]
June 15, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp

Welders fabricating waler corner support bracket

 

Welders measuring waler corner for support bracket fabrication
(facing E)

Welders installing pack-outs to ensure full contact between
waler and sheet pile wall (facing E)

Surveys
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✔ Site Surveying
Activities [28.1]
June 15, 2016

Surveyor on-site to determine extent of R6 material placement and conduct a survey of upland targets

Weber on-site conducting material and upland survey (facing
NE)

 

Weber and CEI surveying extent of material placement (facing
NE)

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
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Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Report created by nsteenhaut@ramboll.com
8 / 11



Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani
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Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery
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Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-16

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-29
Date: June 16, 2016 01:18 PM

Status

6/16/2016 (Thursday) - Day 9 of R6 stone installation in Zone 3; Day 27 of overall R6 stone installation. Day 13 of Dock Welders on-site. The
crane was used to perform R6 stone placement between Targets C and A (Zone 3). The front loader was used to manage the R6 material
stockpile area and the excavator was used to move track mats and assist welders with moving material and equipment. Welders continued
fabrication of the support brackets and installation of pack-outs to provide full contact between sheet pile wall and new waler. CEI conducted
turbidity monitoring twice today, at approximately 0940 and 1400. The turbidity readings did not exceed performance criteria. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery), CDM Smith ) and CEI on-site. Subcontractors for crane operation (Thackray) and
Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0715 - Discussed shim welding and whether one solid shim was needed to cover both the top and bottom points of contact between the waler
and sheet pile wall, or if individual shims could be installed at the top and bottom points of contact separately. 
0730 to 0900 - Welders unable to work due to heavy rainfall.
0800 to 0900 - The long-reach excavator was used to reposition mats ahead of relocating the crane closer to the northern edge of Zone 3.
0900 to 1500 - CEI performed stone placement with the crane in Zone 3 between Targets C and A. A CEI spotter assisted the crane operator
during stone placement throughout the day. 
0900 to 1500 - Dock welders continued fabrication of the support brackets, preparation for bracket installation, and installation of pack-outs to
provide full contact between the sheet pile wall and the new waler. Actual welding was unable to start until after the lunch break, as the
welding leads for both generators were stolen from the site overnight and had to be replaced by CEI.
0915 to 1030 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0930 to 1500 - The front loader was used to manage the R6 material stockpile area, and the long-reach excavator was used to assist the
welders in relocating material and equipment.
1045 - Received confirmation from R.A. Consultants that individual shims could be used at the top and bottom points of contact between the
waler and sheet pile wall and one solid shim across both top and bottom points was not necessary.
1330 to 1445 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
1530 - CEI and Ramboll Environ off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Friday 6/17
Continue R6 stone placement in Zone 3 (may be completed on Friday)
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Conduct bathymetric survey (if time permits following completion of material placement)
Continue waler repair work:
- Continue fabrication and begin installation of H-beam support brackets
- Continue installation of shim welds/pack-outs to provide full contact between sheetpile wall and waler channels

Monday 6/20
Continue R6 stone placement in Zone 3 (if not completed last week)
Continue waler repair work::
- Continue installation of shim welds/pack-outs (if not completed last week)
- Continue installation of H-beam support brackets

Tuesday 6/21
Complete waler repair work

Wednesday 6/22
Begin tie-rod testing

Thursday 6/22
Continue tie-rod testing

The following activities will also take place over the next week, although the exact dates are unknown:
- Bathymetric survey to confirm extent of R6 material placement is expected to take place Friday, but may be delayed, pending R6 placement
progress
- Demobilization and additional site restoration activities will begin following confirmation from upland and bathymetric survey that material
placement is complete

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔
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Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

No visitors, aside from those noted in the attendance list above.

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today. CEI will reassess material needs on a daily basis, based on progress made and amount of material
remaining in the stockpile. Approximately 200 tons of material were placed today, all between Targets C and A in Zone 3.

A total of 5059.61 tons of R6 stone has been delivered to date. Approximately 4800 tons has been placed to date. 
200 to 250 tons of material remains in the on-site stockpile. This stockpile amount suggests that prior daily material placement estimates
were slightly higher than actual placement, since no additional material has been delivered to the site.
CEI anticipates that material placement will be completed tomorrow or Monday.

6/16/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5200 tons (down from the previous projected amount of 5400 tons). We expect stone placement to be completed by the week of June 20,
with site restoration and demob completed by the end of June. These estimates will be updated on a weekly basis, based on project
progress. Based on the baseline bathymetric survey, Weber estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description Assignee(s):

Rip-Rap
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✔ R6 stone placement
[3.1]
June 16, 2016

R6 material placement continues between Targets A and C (Zone 3).

Extent of R6 material placement in Zone 3 near low tide this
morning (facing N)

 

R6 placement via crane in Zone 3 (facing N)

General / Other

✔ Dock Welders
continuing waler
repair [17.1]
June 16, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp
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Welders prepping for corner support bracket installation (facing
SW)

 

Taking final measurements for corner support bracket fabrication
(facing SW)

Welders prepping to weld pack-out/shims (facing E)

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents
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Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani
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Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani
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Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani
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Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.

Report created by nsteenhaut@ramboll.com
10 / 10



Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-17

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-30
Date: June 17, 2016 01:55 PM

Status

6/17/2016 (Friday) - Day 10 of R6 stone installation in Zone 3; Day 28 of overall R6 stone installation. Day 14 of Dock Welders on-site. The
crane was used to perform R6 stone placement between Targets C and A (Zone 3). The front loader was used to manage the R6 material
stockpile area. Welders continued installation of the corner support bracket and installation of pack-outs to provide full contact between sheet
pile wall and new waler. CEI conducted turbidity monitoring twice today, at approximately 0750 and 1330. The turbidity readings did not
exceed performance criteria. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0720 to 1500 - Dock welders continued corner support bracket installation, and installation of pack-outs to provide full contact between the
sheet pile wall and the new waler.
0730 to 1500 - CEI performed stone placement with the crane in Zone 3 between Targets C and A. A CEI spotter assisted the crane operator
during stone placement throughout the day. 
0730 to 0845 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0845 to 1500 - The front loader was used to manage the R6 material stockpile area.
0950 to 1345 - Dave Depolo (Army Corps) on site to review status of sheet pile repair. A couple of items were discussed and clarified: 1) the
chairs installed to assist with waler installation should be cut back flush with the exterior of either the waler or support bracket; 2) bare tie-rod
extensions currently on-site will be epoxy coated once installed; 3) the question of whether or not the full length, top and bottom weld is
necessary along each support bracket has been relayed to R.A. Consultants and we are currently awaiting comments; 4) the interior corner
weld on the waler does not appear to have achieved full penetration, but this does not pose an issue since the designed load does not rely on
the strength of the weld in this location, rather on the strength of the waler members; 5) in locations where individual shims are being installed
at the top and bottom waler and sheet pile contact points, the upper shim needs a top and side welds, but not a bottom/overhead weld (the
area is too restricted to effectively place the weld, but USACE agreed that top and side welds will be sufficient).
1130 to 1255 - Aqua Survey, Inc. on-site to conduct bathymetric survey; however, the survey equipment was not operational and Aqua
Survey will have to return on Monday for another attempt.
1245 to 1315 - Taylor Oil on-site to refuel equipment.
1300 to 1415 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
1515 - CEI and Ramboll Environ off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.
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Monday 6/20
Conduct bathymetric survey
Continue R6 stone placement in Zone 3, primarily in areas where preliminary bathymetric survey information suggests low material
placement
Continue waler repair work::
- Continue installation of shim welds/pack-outs
- Continue installation of H-beam support brackets

Tuesday 6/21
Continue waler repair work

Wednesday 6/22
Complete waler repair work (tentative)
Begin tie-rod testing (tentative)

Thursday 6/23
Continue tie-rod testing

Friday 6/24
Continue tie-rod testing

The following activities will also take place over the next week, although the exact dates are unknown:
- Bathymetric survey to confirm extent of R6 material placement is expected to take place Monday
- Additional upland survey by Weber will occur twice during the next week
- Demobilization and additional site restoration activities will begin following confirmation from upland and bathymetric survey that material
placement is complete

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔
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Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✔

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Aqua Survey, Inc.
Taylor Oil

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today. CEI will reassess material needs on a daily basis, based on progress made and amount of material
remaining in the stockpile. Approximately 200 tons of material were placed today, all between Targets C and A in Zone 3.

A total of 5059.61 tons of R6 stone has been delivered to date. Approximately 5000 tons has been placed to date. 
CEI completed material placement on 6/17, pending results of the bathymetric survey. Approximately 50 tons of material remains in the on-
site stockpile. Monday, CEI will use the excavator to reposition material placed in Zone 3 up against the sheet pile, and use the crane and
remaining stockpiled material to fill any low areas observed during the bathymetric survey event.

6/16/2016
Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5200 tons (down from the previous projected amount of 5400 tons). We expect stone placement to be completed by the week of June 20,
with site restoration and demob completed by the end of June. These estimates will be updated on a weekly basis, based on project
progress. Based on the baseline bathymetric survey, Weber estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description Assignee(s):

Rip-Rap

Report created by nsteenhaut@ramboll.com
4 / 10



✔ R6 stone placement
[3.1]
June 17, 2016

R6 material placement continues between Targets A and C (Zone 3).

Extent of R6 placement in Zone 3, at low tide this morning
(facing N)

 

R6 placement via crane in Zone 3 (facing N)

General / Other

✔ Dock Welders
continuing waler
repair [17.1]
June 17, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp

Report created by nsteenhaut@ramboll.com
5 / 10



Welders installing shims in gap between sheet pile wall and
waler (facing W)

 

Welding shims along sheet pile wall (facing NE)

View of support bracket (facing NE)

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
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Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani
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Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani
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Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani
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CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-20

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-31
Date: June 20, 2016 01:31 PM

Status

6/20/2016 (Monday) - Day 11 of R6 stone installation in Zone 3; Day 29 of overall R6 stone installation. Day 15 of Dock Welders on-site. The
crane was used to perform R6 stone placement between Targets C and A (Zone 3), in areas where potentially low material placement was
observed. The front loader was used to manage the R6 material stockpile area. The excavator was used to reposition material in Zone 3 to
ensure contact with the sheet pile wall, and assist welders with movement of equipment and material. Welders continued installation of the
corner support bracket, installation of pack-outs and fabrication of remaining support brackets. Weber was on site to conduct a survey of
upland targets, and Aqua Survey was on site in the late afternoon to begin the bathymetric survey. CEI conducted turbidity monitoring twice
today, at approximately 0800 and 1345. The turbidity readings did not exceed performance criteria. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0725 to 1500 - CEI performed stone placement with the crane in Zone 3 between Targets C and A, in areas where potentially low material
placement was observed. A CEI spotter assisted the crane operator during stone placement throughout the day.
0730 to 1500 - Dock welders continued corner support bracket installation, installation of pack-outs, and fabrication of remaining waler
support brackets.
0730 to 0845 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
0730 to 1415 - Weber on site to conduct a survey of upland targets.
0745 to 1500 - The front loader was used to manage the R6 material stockpile area.
0900 to 1500 - The long-reach excavator was used to reposition material placed in Zone 3 to ensure contact with the sheet pile wall, and
assist welders with movement of equipment and material.
0910 to 1115 - Drew Hass (USEPA) on site to check on project status. Will Geiger will return as point of contact beginning tomorrow 6/21.
1300 to 1415 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.
1430 - Aqua Survey, Inc. on-site to conduct bathymetric survey. CEI will remain on-site to move turbidity boom and allow survey activity in
Zone 3, then replace turbidity boom before departing site.
1525 - Ramboll Environ off-site; CEI assisting Aqua Survey with bathymetric survey.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Tuesday 6/21
Continue waler repair work:
- Continue installation of shim welds/pack-outs
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- Continue fabrication and installation of H-beam support brackets

Wednesday 6/22
Continue waler repair work

Thursday 6/23
Complete waler repair work (tentative)
Begin tie-rod testing (tentative)

Friday 6/24
Continue tie-rod testing

Monday 6/27
Continue tie-rod testing

The following activities will also take place over the next week, although the exact dates are unknown:
- Bathymetric survey to confirm extent of R6 material placement began Monday afternoon during high tide; Aqua Survey and CEI will remain
on-site after 1500 to complete survey activity
- Additional upland survey by Weber will occur a second time this week
- Demobilization and additional site restoration activities will begin following confirmation from upland and bathymetric survey that material
placement is complete

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘
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Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✔

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Weber Surveying
Aqua Survey Inc.

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today. CEI will reassess material needs following results of the bathymetric and upland survey. All remaining
material was placed today, in low areas located between Targets C and A in Zone 3.

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra material
placed in low areas in Zone 3 on 6/20.

The need for additional R6 stone will be determined by the results of the bathymetric plus upland surveys. Results should be available this
week.

Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1]
June 20, 2016

R6 material placement continues between Targets A and C (Zone 3).
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Repositioning R6 material in Zone 3 during low tide using the
long-reach excavator (facing N)

 

Filling low spots in Zone 3 during high tide with the crane (facing
N)

General / Other

✔ Dock Welders
continuing waler
repair [17.1]
June 20, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp

Welders fabricating support brackets

 

View of interior corner weld, completed this morning to achieve
full penetration
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fabricating plates from removed waler section

 

installation of support bracket north of Target E (facing S)

Testing and Monitoring

Monitoring and survey data will be provided as it becomes available. Today's turbidity data indicate that there were no exceedences of the
performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
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Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani
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Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani
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Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery
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General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.

Report created by nsteenhaut@ramboll.com
10 / 10



Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-21

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-32
Date: June 21, 2016 01:28 PM

Status

6/21/2016 (Tuesday) - No material placement occurred today; results of the upland and bathymetric survey are currently being reviewed. Day
16 of Dock Welders on-site. The long-reach excavator was used to pick up and stack unnecessary track mats, and assist welders with
movement of equipment and material. Welders continued installation of pack-outs and fabrication/installation of remaining support brackets.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery), CDM Smith (Chris Bond) and CEI on-site. Subcontractors for crane operation (Thackray) and
Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0725 to 1500 - Dock welders resumed installation of pack-outs, and fabrication/installation of remaining waler support brackets.
0730 to 1500 - Thackray crane operators remained on-site with the crane today; however, no material placement or other crane activity took
place.
0730 to 1500 - The long-reach excavator was used to pick up and stack unnecessary track mats near the Zone 3 material storage area, and
assist welders with movement of equipment and material.
1100 - CDM Smith (Chris Bond) off-site.
1240 to 1300 - Mr. John on-site.
1330 to 1400 - Taylor Oil on-site.
1515 - Ramboll Environ and CEI off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Wednesday 6/22
Continue waler repair work
- Continue installation of shim welds/pack-outs
- Continue fabrication and installation of H-beam support brackets

Thursday 6/23
Complete waler repair work (tentative)
Begin tie-rod testing (tentative)

Friday 6/24
Continue tie-rod testing

Monday 6/27
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Continue tie-rod testing

Tuesday 6/25
Continue tie-rod testing

The following activities will also take place over the next week, although the exact dates are unknown:
- Additional upland survey by Weber will occur a second time this week
- Demobilization and additional site restoration activities will begin following confirmation from upland and bathymetric survey that material
placement is complete

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘
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EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Mr. John
Taylor Oil

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today, and no material was placed today. CEI will reassess material needs following results of the bathymetric and
upland survey. No turbidity monitoring results provided today because no material was placed in the river. A copy of yesterday's turbidity
report is attached to this daily because it was not available in time when yesterday's daily was submitted. There were no exceedances of
turbidity criteria on June 20, 2016.

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

The need for additional R6 stone will be determined by the results of the bathymetric plus upland surveys. Results should be available this
week.

Observations

Remark Description Assignee(s):

General / Other

✔ Dock Welders
continuing waler
repair [17.1]
June 21, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp
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Welders continue installation of support brackets (facing SW)

 

Welders continue installation of pack-outs (facing W)

Excavator being used to relocate welding equipment (facing W)

 

Welders installing support bracket along western edge of repair
area (facing W)

Demobilization

✔ Removal of
Unnecessary Track
Mats [32.1]
June 21, 2016

The long-reach excavator picked up and stacked unused and unnecessary track mats.
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Long reach excavator stacking unused track mats

Testing and Monitoring

Monitoring and survey data will be provided as it becomes available. No turbidity monitoring was conducted today.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
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Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani
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Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani
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Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-22

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-33
Date: June 22, 2016 01:59 PM

Status

6/22/2016 (Wednesday) - No material placement occurred today; results of the upland and bathymetric survey are currently being reviewed.
Day 17 of Dock Welders on-site. The long-reach excavator was used to conduct restoration activities (smoothing Zone 2/Zone 3 material
staging area), and assist welders with movement of equipment and material. Welders continued installation of pack-outs and
fabrication/installation of remaining support brackets. CEI epoxy-coated the tie-rod extensions ahead of installation and tie-rod testing.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0710 to 1400 - Thackray crane operators remained on-site with the crane today; however, no material placement or other crane activity took
place.
0720 to 1500 - Dock welders continued installation of pack-outs, and fabrication/installation of remaining waler support brackets.
0730 to 1500 - The long-reach excavator was used to continue restoration efforts in the Zone 2 and Zone 3 material staging area, and assist
welders with moving welding generators and installation of the fourth and final waler support bracket.
0900 to 1200 - CEI epoxy-coated the tie-rod extensions ahead of installation and tie-rod testing.
1000 to 1130 - Ramboll Environ and CEI discussed the bathymetric/upland survey review process and subsequent demobilization activities.
Ramboll Environ and RA Consultants will weigh in on completeness of material placement before crane demobilization occurs.
1200 to 1430 - Ramboll Environ and CEI discussed disposition options for the remaining crushed rock stockpile and are currently awaiting
feedback from EPA and NOAA.
1530 - Ramboll Environ and CEI off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Thursday 6/23
Continue waler repair work
- Continue installation of shim welds/pack-outs
- Continue fabrication and installation of H-beam support brackets

Friday 6/24
Complete waler repair work (tentative)

Monday 6/27
Begin tie-rod testing (tentative)
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Tuesday 6/25
Continue tie-rod testing

Wednesday 6/26
Continue tie-rod testing

The following activities will also take place over the next week, although the exact dates are unknown:
- Additional upland survey by Weber will occur a second time this week, likely Friday
- Demobilization and additional site restoration activities will begin following confirmation from upland and bathymetric survey that material
placement is complete

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘
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EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

No visitors today

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today, and no material was placed today. CEI will reassess material needs following results of the bathymetric and
upland survey. No turbidity monitoring results provided today because no material was placed in the river. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

The need for additional R6 stone will be determined by the results of the bathymetric plus upland surveys. Results should be available this
week.

Observations

Remark Description Assignee(s):

Tie-Rod Testing

✔ Preparation of tie-
rod extensions [33.1]
June 22, 2016

(see pics below)
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CEI epoxy-coating tie rod extensions

Sheet Pile Wall

✔ Dock Welders
continuing waler
repair [17.1]
June 22, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp

Welders prepare for installation of waler support bracket (facing
E)

 

View of support bracket welding (approximately 2" every 6")
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Installation of fourth and final waler support bracket (facing E)

Site Restoration

✔ Preliminary site
restoration activities
[33.2]
June 22, 2016

(see pics below)

Regrading Zone 2 / Zone 3 material staging area (facing NE)

 

Regrading Zone 1 / Zone 2 material staging area (facing W)
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Testing and Monitoring

Monitoring and survey data will be provided as it becomes available. No turbidity monitoring was conducted today.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani
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Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani
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Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani
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Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-23

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-34
Date: June 23, 2016 01:57 PM

Status

6/23/2016 (Thursday) - No new material was placed today. Day 18 of Dock Welders on-site. The crane was used to reposition R6 material
from areas of high placement to areas of low placement, based on bathymetric and upland survey data. Locations where material was either
removed or placed were re-surveyed and the resulting updated survey figure was sent to Ramboll Environ and RA Consultants for review.
Weber Surveying was on-site to assist with movement of R6 material. Welders continued installation of remaining support brackets and
began fabrication/assembly of tie-rod test "boxes" which will be used to assist with upcoming tie-rod testing. CEI conducted turbidity
monitoring once today, at approximately 0750. The turbidity readings did not exceed performance criteria.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-site. 
0645 to 1315 - Weber Surveying on-site to assist with repositioning material from areas of high placement to areas of low placement, based
on results of the merged bathymetric and upland survey data.
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0720 to 1500 - Dock welders continued installation of remaining waler support brackets, and began fabrication/assembly of tie-rod test
"boxes" which will be used to assist with upcoming tie-rod testing.
0730 to 0845 - CEI took turbidity readings and adjusted the turbidity curtain. The turbidity readings did not exceed performance criteria.
0800 to 1400 - The crane was used to move material from high placement to low placement areas, directed by the CEI spotter and Weber
surveying.
0900 to 1400 - The front loader was used to continue restoration efforts in the Zone 2 and Zone 3 material staging area.
1530 - Ramboll Environ and CEI off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Friday 6/24
Complete waler repair work (tentative)
- Complete any remaining welding of waler and support brackets
- Seal welds and other bare steel areas along waler and support brackets
Continue fabrication of tie-rod test "boxes"

Monday 6/27
Begin tie-rod testing (tentative)

Tuesday 6/28
Continue tie-rod testing
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Wednesday 6/29
Continue tie-rod testing

Thursday 6/30
Continue tie-rod testing (tentative)

The following activities will also take place over the next week, although the exact dates are unknown:
- Demobilization and additional site restoration activities will begin following confirmation from upland and bathymetric survey that material
placement is complete
- Surveyor will be on-site during tie-rod testing

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘
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EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

No visitors today

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today, and no material was placed today. CEI will reassess material needs following results of the bathymetric and
upland survey.

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

The need for additional R6 stone will be determined by the results of the bathymetric plus upland surveys. Results are currently being
reviewed by Ramboll Environ and RA Consultants.

Observations

Remark Description Assignee(s):

Tie-Rod Testing

✔ Preparing for tie-
rod testing [33.1]
June 23, 2016

(see pics below)
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Welders fabricating tie-rod test "box"

 

View of tie-rod test "box"

Sheet Pile Wall

✔ Dock Welders
continuing waler
repair [17.1]
June 23, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp

Welders continuing welding on support bracket (facing SW)

 

View of waler support brackets (facing E)
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Surveys

✔ Weber and CEI
addressing surveyed
low and high spots
[34.1]
June 23, 2016

(see pics below)

Relocating material from high spot in Zone 2 to low spot in Zone
3 (facing N)

 

Pulling material from high spot in Zone 2 (facing NE)
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CEI and Weber surveying final material placement locations
(facing S)

Testing and Monitoring

Monitoring and survey data will be provided as it becomes available. Turbidity readings did not exceed performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
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Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani
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Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani
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Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery
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General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-24

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-35
Date: June 24, 2016 02:27 PM

Status

6/24/2016 (Friday) - No new material was placed today. Day 19 of Dock Welders on-site. RA Consultants confirmed that material placement
is acceptable. Final sealed drawings will be provided electronically on Monday, with hard copies to follow shortly thereafter. The crane was
used to disassemble and remove the turbidity curtain from the Phase II setup. Afterwards, demobilization of the crane began. Welders
continued installation of tie-rod extensions, fabrication and installation of tie-rod test "boxes", cutting back and/or removing chairs, and
completed welding along the waler support beams. The excavator was used to assist welders with installation of the tie-rod test "boxes". The
front loader was used to continue restoration activities in the Zone 1 material staging area.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery), CDM Smith  and CEI on-site. Subcontractors for crane operation (Thackray) and
Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0710 - Crews mobilized to work areas.
0720 to 0800 - CEI and Ramboll Environ discussed disposition of the crushed stone and are awaiting comments from EPA and NOAA.
0730 to 1500 - Dock welders continued installation of tie-rod extensions, fabrication and installation of tie-rod test "boxes", cutting back and/or
removing chairs, and completed welding along the waler support beams.
0745 - CEI confirmed that no additional material placement is necessary, based on comments from Ramboll Environ and RA Consultants, and
that the crane was no longer needed for material placement.
0815 to 1500 - The grapple attachment was removed from the crane, and the crane was used assist CEI with disassembly and removal of the
turbidity curtain. Afterwards, additional crane demobilization activities began, including removal of unnecessary cables and prep for pickup of
grapple attachment.
0900 to 1500 - Thackray support truck on-site to assist with demobilization activities.
0930 to 1300 - The front loader was used to continue restoration efforts in the Zone 2 and Zone 3 material staging area.
1000 -  (CDM Smith) off-site.
1005 to 1145 - CEI removed the turbidity curtain from the Phase II location.
1300 to 1400 - The excavator was used to assist welders with installation of the tie-rod test "boxes".
1530 - Ramboll Environ and CEI off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Monday 6/27
Begin tie-rod testing
Continue crane demobilization
Begin site restoration efforts, including disposition of crushed stone (tentative, pending comments from EPA and NOAA)
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Tuesday 6/28
Continue tie-rod testing
Continue site restoration efforts

Wednesday 6/29
Continue tie-rod testing (tentative)
Continue site restoration efforts

Thursday 6/30
Continue tie-rod testing (tentative)
Continue site restoration efforts

Friday 7/1
Continue site restoration efforts

The following activities will also take place over the next week, although the exact dates are unknown:
- Additional equipment demobilization and site restoration activities
- Surveyor will be on-site during tie-rod testing
- Preliminary site demobilization inspection
- Paint/seal bare steel (welds, etc.)

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Report created by nsteenhaut@ramboll.com
2 / 11



Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Thackray service truck
Taylor Oil

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today, and no material was placed today. Material placement was confirmed by RA Consultants. Final sealed
drawings will be provided electronically on Monday, with hard copies to follow.

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations

Remark Description Assignee(s):

Tie-Rod Testing

✔ Preparing for tie-
rod testing [33.1]
June 24, 2016

(see pics below)
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Welders installing tie-rod test "box" (facing SW)

 

Tie-rod test "box" at T-23

Sheet Pile Wall

✔ Dock Welders
continuing waler
repair [17.1]
June 24, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp

Welders completing final welds to support bracket (facing E)

 

Welders adding tie-rod extensions (facing E)
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View of tie-rod extensions at T-23 and T-24 (facing E)

Demobilization

✔ Removal of
turbidity curtain [35.1]
June 24, 2016

(see pics below)

Crane lowering final section of turbidity curtain to ground (facing
N)

Site Restoration

✔ Stockpiling crushed
stone [35.2]
June 24, 2016

(see pics below)
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Front-loader stockpiling crushed stone from Zone 1 staging area
(facing SE)

 

Stockpile of crushed stone from Zone 1 (facing NE)

Testing and Monitoring

Monitoring and survey data will be provided as it becomes available. No material placement occurred today; no turbidity monitoring was
conducted.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani
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Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani
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Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Report created by nsteenhaut@ramboll.com
9 / 11



Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-27

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-36
Date: June 27, 2016 11:03 AM

Status

6/27/2016 (Monday) - Day 20 of Dock Welders on-site. Crane disassembly completed. Welders continued shim installation, installation of tie-
rod testing apparatus, and reapplied epoxy coating onto bare portions of walers. The excavator was used to continue restoration activities by
stockpiling crushed stone, removing and stockpiling unnecessary Reese mats, and placing stockpiled crushed stone and fines onto the
completed stone berm in Zone 1 when the tide was relatively low in the afternoon. ANS performed tie-rod testing of T-25, which passed the
specifications.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), Joe Caciola (RA Consultants), Weber (land surveyor), and CEI on-site. Subcontractors for
crane operation (Thackray) and Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0705 to 1630 - CEI completed crane disassembly. Thackray support truck on-site to assist with demobilization activities.
- CEI welders continued installation of shims and tie-rod testing apparatus and reapplied epoxy coating onto the walers in accordance with
specifications.
- Weber performed surveying to monitor sheetpile wall configuration.
- CEI continued site restoration activities by using the excavator to remove and stockpile unnecessary Reese mats and removed stone from
the crushed stone pads. At 0800, Ramboll Environ received approval from the EPA via email confirming that the following handling of
crushed stone is acceptable: 1.) no more than 10% of the crushed stone shall remain in the upland area after site restoration is complete, 2.)
during stone removal, CEI may not disturb more than approximately 6 inches down into the stone pads since no additional backfill material
will be imported for site restoration, and 3.) the crushed stone and associated fines as a result of this stone removal effort can all be placed
on the berm. 
0910 to 1000 - Travis Fatzinger of the Army Corps of Engineers on-site.
0945 to 1020 - ANS representative on-site and inspected welding work areas. 
1240 to 1500 - CEI performed placement of stockpiled crushed stone and fines on the completed stone berm in Zone 1 using the long-reach
excavator. 
1500 to 1620 - ANS contractors and Travis Fatzinger of the Army Corps of Engineers back on-site. From 1500 to 1600, tie-rod testing of T-25
was conducted. Testing results passed specifications. ANS provided copies of the calibration certificates for the jack and the dial used and
will provide a copy of the obtained readings tomorrow morning.
1645 - Ramboll Environ, RA Consultants, and John Castellani of CEI off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Tuesday 6/28
Continue tie-rod testing, surveyor on-site
Continue site restoration efforts

Report created by nsteenhaut@ramboll.com
1 / 10



Wednesday 6/29
Continue tie-rod testing (tentative)
Continue site restoration efforts
Reese mat provider on-site to remove half of the stockpiled mats currently placed adjacent to the crushed stone pad in Zone 1.

Thursday 6/30
Continue tie-rod testing (tentative)
Continue site restoration efforts

Friday 7/1
Continue site restoration efforts

Monday 7/4
No work - national holiday

The following activities will also take place over the next week, although the exact dates are unknown:
- Additional equipment demobilization and site restoration activities
- Surveyor will be on-site during tie-rod testing
- Pre-final and Final Inspections may take place next week or the week after. 

We have a better understanding of the inspection schedule later this week.

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘
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Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✔

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✔

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Thackray service truck and laborers for crane disassembly

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane 
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today, and no material was placed today. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

CEI provided waste disposal manifest for the oil spill cleanup handled by CEI through H&K Trucking.

Observations

Remark Description Assignee(s):

Tie-Rod Testing

✔ Tie-rod testing
[33.1]
June 27, 2016

(see pics below)
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Tie-rod testing at T-25 (facing SW).

Sheet Pile Wall

✔ Dock Welders
continuing waler
repair [17.1]
June 24, 2016

Dock welders continue waler repair activities. John Castellani
Walter Papp

Reapplication of epoxy coating onto walers.

Demobilization

✔ Removal and
stockpiling of
unnecessary Reese
Mats [36.1]
June 27, 2016

✔ Crane disassembly
[36.2]
June 27, 2016

(see pics below)

Crane disassembly in staging area.

Site Restoration
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✔ Placement of
stockpiled crushed
stone on top of
completed berm [35.2]
June 27, 2016

(see pics below)

Placed fines/crushed stone on completed berm in Zone 1
(facing SE).

 

Stockpiled Reese mats, crushed stone, and fines (facing South).

Testing and Monitoring

Monitoring and survey data will be provided as it becomes available. No material placement occurred today; no turbidity monitoring was
conducted.
Final signed and stamped survey drawings for stone placement will be made available this week. When these drawings become available will
distribute them with the daily report.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani
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Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani
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Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani
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Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions
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Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-28

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-37
Date: June 28, 2016 01:14 PM

Status

6/28/2016 (Tuesday) - Day 21 of Dock Welders on-site. Welders continued shim installation and installation of tie-rod testing apparatus. The
excavator was used to continue restoration activities by stockpiling crushed stone and placing stockpiled crushed stone and fines onto the
completed stone berm in Zone 3 when the tide was relatively low in the afternoon. ANS performed testing of five tie-rods (T-23, T-26, T-22, T-
24, and T-28), all which passed the specifications.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), Weber (land surveyor), and CEI on-site. Dock Welders also on-site. 
0700 - CEI performed health and safety meeting. 
0705 to 1630 - CEI welders continued installation of shims and tie-rod testing apparatus. 
- Weber performed surveying to monitor sheetpile wall configuration.
- CEI continued site restoration activities by using the excavator to remove and stockpile stone and fines from the crushed stone pads. 
0740 - Joe Caciola of RA Consultants on-site.
0800 - Dave Depolo of the Army Corps of Engineers on-site.
0815 to 1535 - ANS contractors on-site to conduct tie-rod testing. Testing was performed for T-23, T-26, T-22, T-24, and T-28, all of which
passed specifications. In between tests, dock welders performed preparation activities for testing by installing tie-rod extensions, installing
packing shims, and cutting holes on the sheetpile wall to allow the tie rods to drop such that they would align with the extensions and the
couplers. ANS provided a copy of the calibration certificate for the smaller, yellow jack and will provide a copy of the obtained readings
tomorrow.
1240 to 1500 - CEI performed placement of stockpiled crushed stone and fines on the completed stone berm in Zone 3 using the long-reach
excavator. 
1430 - CEI used long-reach excavator to place several Reese mats onto the stone berm to allow for tie-rod testing at T-24 and T-28. 
1520 to 1540 - Army Corps of Engineers and RA Consultants off-site.
1545 - CEI removed Reese mats from the top of the stone berm to demobilize for the day.
1550 - ANS off-site.
1530 to 1630 - Dock welders, Weber, CEI laborers and operator off-site.
1630 - Ramboll Environ and John Castellani off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Wednesday 6/29
Continue tie-rod testing, surveyor on-site 
Continue site restoration efforts
Reese mat provider on-site to remove half of the stockpiled mats currently placed adjacent to the crushed stone pad in Zone 1.
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Thursday 6/30
Continue site restoration efforts

Friday 7/1
Continue site restoration efforts

Monday 7/4
No work - national holiday

Tuesday 7/5
Continue site restoration efforts (tentative)

The following activities will also take place over the next week, although the exact dates are unknown:
- Additional equipment demobilization and site restoration activities
- Surveyor will be on-site during tie-rod testing
- Pre-final and Final Inspections may take place next week or the week after. 

We will have a better understanding of the inspection schedule later this week.

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✔

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘
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Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✔

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✔

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Report created by nsteenhaut@ramboll.com
3 / 10

(b) (4)

(b) (4)



Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Mr. John Toilet Service
Maintenance personnel for generator 

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today, and no material was placed today. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations

Remark Description

Tie-Rod Testing

✔ Tie-rod testing
[33.1]
June 27, 2016

(see pics below)
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Tie-rod testing of T-23 (facing SE).

 

Welders performed preparation activities during and in-between
tie-rod tests (facing SW).

Tie-rod testing of T-28 (facing East).

Site Restoration

✔ Placement of
stockpiled crushed
stone on top of
completed berm [35.2]
June 27, 2016

(see pics below)
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Stockpiled Reese mats, crushed stone, and fines (facing South).

 

Stockpiling of fines removed from crushed stone pad (facing
NE).

Placement of fines onto completed stone berm in Zones 2 and 3
(facing SE).

Testing and Monitoring

Monitoring and survey data will be provided as it becomes available. No material placement occurred today; no turbidity monitoring was
conducted.
Final signed and stamped survey drawings for stone placement will be made available this week. When these drawings become available we
will distribute them with the daily report.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani
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Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
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Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani
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Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery
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Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-29

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-38
Date: June 29, 2016 02:48 PM

Status

6/29/2016 (Wednesday) – Day 22 of Dock Welders on-site. The excavator was used to facilitate preparation for tie-rod testing throughout the
day, which completed today. All four tie rods tested today (T-14, T-9, T-5, and T-39) passed the specifications. All tie-rods that required testing
passed. This phase of work has been completed. CEI packed up the turbidity booms. Reese mat provider removed half of the mats. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), Weber (land surveyor), and CEI on-site. of CDM Smith on-site. Dock Welders also
on-site. 
0700 - CEI performed health and safety meeting. 
0705 - Dock welders performed preparation activities for tie-rod testing. 
0800 to 1500 - ANS performed testing at the four remaining tie-rods (T-14, T-9, T-5, and T-39), all of which passed the specifications. 
- Weber performed surveying to monitor sheetpile wall configuration.
- CEI used the long-reach excavator to facilitate tie-rod testing throughout the day, which involved relocating Reese mats and other necessary
equipment/materials to each testing location. In between tests, dock welders performed preparation activities for testing by installing tie-rod
extensions and cutting holes on the sheetpile wall to allow the tie rods to drop such that they would align with the extensions and the couplers.
- At 1150, the dock welders were cutting the tie rod at T-5 to install the coupler for tie-rod testing when the tie rod broke suddenly and part of it
went into the wall. The problem was resolved by 1300 and testing resumed. 
- Per RA Consultants, T9 was tested in place of the corner tie road (T2/T3). 
0800 - Dave Depolo of the Army Corps of Engineers on-site.
1000 -  of CDM Smith off-site.
1445 to 1500 - Army Corps of Engineers, ANS and dock welders off-site. CEI removed Reese mats from the top of the stone berm to
demobilize for the day.
1500 - Weber, CEI laborers and operator off-site.
1520 - Ramboll Environ and John Castellani off-site.

The Week Ahead

Thursday 6/30 and Friday 7/1 
Continue site restoration efforts and demobilization
- Welders will clean up work areas around sheetpile wall. 
- Demobilization of excavator, all welding equipment and materials, turbidity boom, boat, and site trailer.

Monday 7/4
No work - national holiday

Tuesday 7/5
No work
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Wednesday 7/6 through Friday 7/8
Continue site restoration efforts and demobilization (exact dates not yet determined)
- Removal of temporary fencing and installation of permanent fencing
- Removal of the rest of the Reese mats after fencing work is complete
- Demobilization of loader
- Upland restoration by EnviroScapes, Inc.

The following activities will also take place over the next week, although the exact dates are unknown:
- Pre-final and Final Inspections have tentatively been scheduled for Wednesday, July 6th and Tuesday, July 12th, respectively. Both
inspections are scheduled to begin at 9 AM.

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✔
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EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Report created by nsteenhaut@ramboll.com
3 / 8

(b) (4)



Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Fueling truck

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today, and no material was placed today. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations

Remark Description

Tie-Rod Testing

✔ Tie-rod testing
[33.1]
June 27, 2016

(see pics below)

Tie-rod testing at T-5 (facing SE).

Site Restoration

✔ Removal of 50% of
Reese Mats [38.1]
June 29, 2016

(see pics below)
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Half of the Reese mats were removed from the site (facing NW).

Testing and Monitoring

Monitoring and survey data will be provided as it becomes available. No material placement occurred today; no turbidity monitoring was
conducted.
Final signed and stamped survey drawings for stone placement will be made available this week. When these drawings become available we
will distribute them with the daily report.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
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Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani
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Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani
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Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-06-30

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-39
Date: June 30, 2016 01:11 PM

Status

6/30/2016 (Thursday) – Day 23 of Dock Welders on-site; their work is complete and they will not be returning to the site. CEI performed site
demobilization and restoration activities today. The welders completed welding of the holes on the sheetpile wall at the tie-rod locations and
applied epoxy coating on bare surfaces since all required testing was completed yesterday. CEI demobilized the boat and the float stages
(work platform in Area 2), removed unnecessary welding equipment and materials from the work area adjacent to the sheetpile wall, restored
the former crushed stone pad area in Area 2 using the excavator to grade and compact the surface, and relocated materials and equipment
to the staging area near the site entrance. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung) and CEI on-site.  of CDM Smith on-site. Dock Welders also on-site. 
0700 - CEI performed health and safety meeting.
0705 to 1500 - CEI performed site demobilization and restoration activities.
- From 0705 to 1350 - The welders completed welding of the holes on the sheetpile wall at the tie-rod locations and applied epoxy coating on
bare surfaces.
- From 0705 to 1500 - CEI demobilized the boat and the float stages (work platform in Area 2), removed unnecessary welding equipment and
materials from the work area adjacent to the sheetpile wall, restored the former crushed stone pad area in Area 2 using the excavator to
grade and compact the surface, and relocated materials and equipment to the staging area near the site entrance. 
0940 -  of CDM Smith off-site.
1450 - Dock welders off-site. Their work is complete and they will not be returning to the site.
1500 - Ramboll Environ and CEI off-site.

The Week Ahead

Friday 7/1 
Continue site restoration efforts and demobilization - note: CEI will begin work at 6 AM and will plan to finish early.
- Demobilization of excavator, all welding equipment and materials, turbidity boom, and site trailer.

Monday 7/4
No work - national holiday

Tuesday 7/5
No work

Wednesday 7/6
Pre-final inspection starting at 9 AM - Representing EPA will be USACE and potentially CDM and representing the Group will be Technical
Committee Members, Ramboll, and RA Consulting,
Continue site restoration efforts and demobilization 
- Fencing contractor on-site to remove the temporary fence and install permanent fence. Fence work is expected to take 3-4 days.

Report created by nsteenhaut@ramboll.com
1 / 8

(b) (4)

(b) (4)



- Reese mats company on-site to remove additional Reese mats

Thursday 7/7, Friday 7/8, and Monday 7/11
Complete site restoration efforts and demobilization 
- Continued removal of temporary fencing and installation of permanent fencing
- Removal of the rest of the Reese mats after fencing work is complete
- Demobilization of loader
- Upland restoration by EnviroScapes, Inc. This work is expected to take 1-2 days.

Tuesday 7/12
Final inspection starting at 9 AM

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘
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EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✔

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

None

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today, and no material was placed today. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations

Remark Description

Site Restoration

✔ Restoration of
former crushed stone
pad area in Area 1
[39.1]
June 30, 2016

(see pics below)

Restored former crushed stone pad area in Area 1 (before
revegetating) - facing West

Testing and Monitoring

CEI provided preliminary tie-rod testing data today. Official data from ANS will be provided tomorrow or next week.
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Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.

Final signed and stamped survey drawings for stone placement will be made available this week. When these drawings become available we
will distribute them with the daily report.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani
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Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani
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Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani
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Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-07-01

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-40
Date: July 01, 2016 10:59 AM

Status

7/01/2016 (Friday) – CEI performed site demobilization and restoration activities today. A number of equipment and materials were delivered
off-site. Additionally, CEI used the long-reach excavator and the loader to restore the former crushed stone pad areas. CEI also used the
long-reach excavator to make slight adjustments to the stone berm in Area 3, in the vicinity of the tie-rod test locations, since placement of
the Reese mats on top of the stone berm during testing resulted in slight shifts of the stone immediately adjacent to the sheetpile wall.

Details of Construction Activities

0550 to 0615 - Ramboll Environ (June Yeung) and CEI on-site. 
0615 - CEI performed health and safety meeting.
0705 to 1200 - CEI performed site demobilization and restoration activities.
- The following items were removed from the site: welding equipment and materials (generators, air and gas canisters, float stages, scrap
metal) and turbidity boom.
- CEI restored the former crushed stone pad area in Area 2/3 using the excavator and the loader to grade and compact the surface.
Revegetation will take place next week. 
- CEI also used the long-reach excavator to make slight adjustments to the stone berm in Area 3, in the vicinity of the tie-rod test locations,
since placement of the Reese mats on top of the stone berm during testing resulted in slight shifts of the stone immediately adjacent to the
sheetpile wall.
1215 - Ramboll Environ and CEI off-site.

The Week Ahead

Monday 7/4
No work - national holiday

Tuesday 7/5
No work

Wednesday 7/6
Pre-final inspection starting at 9 AM - Representing EPA will be USACE and potentially CDM Smith and representing the Group will be
Technical Committee Members, Ramboll, and RA Consulting.
Continue site restoration efforts and demobilization 
- Fencing contractor on-site to remove the temporary fence and install permanent fence. Fence work is expected to take 3-4 days.
- Reese mats company on-site to remove additional Reese mats

Thursday 7/7, Friday 7/8, and Monday 7/11
Complete site restoration efforts and demobilization 
- Continued removal of temporary fencing and installation of permanent fencing
- Removal of the rest of the Reese mats after fencing work is complete
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- Demobilization of loader
- Upland restoration by EnviroScapes, Inc. This work is expected to take 1-2 days. Note that CEI has not received confirmation from
EnvironScapes, Inc. regarding when they will be on-site to begin the revegetating effort.
- Demobilization of trailer

7/12 Tuesday, 7/12 EnviroScapes, Inc. begins restoration

* 7/13*Wednesday
Final inspection starting at 9 AM

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘
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EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘
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Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

None

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today, and no material was placed today. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations

Remark Description Assignee(s):

Site Restoration

✔ Restoration of
former crushed stone
pad area in Area 3
[39.1]
July 01, 2016

(see pics below) John Castellani

Restoration of crushed stone pad in Area 2/3 (facing SW)-
before revegetating.

Testing and Monitoring

CEI provided preliminary tie-rod testing data yesterday (06/30). Official data from ANS will be provided next week.

Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.

Final signed and stamped survey drawings for stone placement will be made available this week. When these drawings become available we
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will distribute them with the daily report.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani
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Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani
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Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani
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Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-07-06

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-41
Date: July 06, 2016 10:53 AM

Status

7/06/2016 (Wednesday) – Prefinal inspection took place today. EPA, Army Corps, CDM Smith, RA Consultants, and Ramboll Environ were
on-site. Fencing contractors on-site and began permanent fencing installation. Reese mats contractors removed additional mats.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), CEI (John Castellani), and fencing contractors from Apex Inc. on-site. 
0700 - CEI performed health and safety meeting.
0705 to 1350 - Fencing contractors performed permanent fencing installation, but had to leave early because of equipment issues. This task
is expected to take 3-4 days.
0745 to 0900 - Joe Vitale of Ramboll Environ and Walter Papp of RA Consultants on-site and examined sheetpile wall.
0830 to 1430 - Reese trucks removing mats from site.
0900 to 0945 - Prefinal inspection was conducted. EPA (Andrew Hass), Army Corps (Travis Fatzinger), CDM Smith (Chris Bond), RA
Consultants (Walter Papp), Ramboll Environ (Joe Vitale and June Yeung) were present. 
1000 to 1205 - In response to feedback from this inspection, CEI applied additional epoxy coating on the tie rods and walers where rusting is
observed.
1130 - Eric Emery (Ramboll Environ) on-site.
1150 - June Yeung off-site.
1430 - Ramboll Environ and CEI off-site.

The Week Ahead

Thursday 7/7, Friday 7/8, and Monday 7/11
Continue site restoration efforts and demobilization:
- Continued removal of temporary fencing and installation of permanent fencing
- Removal of the rest of the Reese mats after fencing work is complete
- Demobilization of loader

Tuesday 7/12
- Upland restoration by EnviroScapes, Inc. This work is expected to take 1-2 days. 
- Demobilization of trailer

Wednesday 7/13
- Complete upland restoration
- Final inspection starting at 9 AM

Contacts and people present

Report created by nsteenhaut@ramboll.com
1 / 9



Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✔

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✔

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✔

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘
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Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✔

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✘

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Mr. John

Equipment On-Site 
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CASE CX250C Long Reach Excavator
CASE 821F Loader

Material Tracking

No material was delivered today, and no material was placed today. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations

Remark Description

Existing Conditions

✔ SITE
RESTORATION [41.1]
July 06, 2016

(see pics below)

Rusting observed along waler in the repair area before additional
epoxy coating was applied today.

 

Epoxy coating applied to observed rust areas.
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View of access road with Reese mats partially removed (facing
E).

Testing and Monitoring

Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.

Final signed and stamped survey drawings for stone placement will be made available this week. When these drawings become available we
will distribute them with the daily report.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
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Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani
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Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani
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Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery
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Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-07-07

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-42
Date: July 07, 2016 12:53 PM

Status

7/7/2016 (Thursday) – CDM Smith, CEI, and Ramboll Environ on-site. Fencing contractors continued permanent fencing installation. The
front-loader and excavator were demobed from the site.

Details of Construction Activities

0545 to 0600 - Ramboll Environ (Eric Emery), CEI (John Castellani), and CDM Smith  on-site. 
0610 - Apex fencing contractors on-site.
0615 - CEI conducts health and safety meeting.
0620 to 1415 - Fencing contractors continued permanent fencing installation. This task is expected to take an additional 2-3 days (3-4 days
total), with work likely to take place on Saturday 7/9.
0730 - CDM Smith  off-site.
1145 - Long-reach excavator (CASE CX250C) off-site. 
1245 - Front-loader (CASE 821F) off-site.
1430 - Ramboll Environ and CEI off-site.

The Week Ahead

Friday 7/8, Saturday 7/9, and Monday 7/11
Continue site restoration efforts and demobilization:
- Continued removal of temporary fencing and installation of permanent fencing
- Removal of the rest of the Reese mats after fencing work is complete

Tuesday 7/12
- Upland restoration by EnviroScapes, Inc. This work is expected to take 1-2 days. 
- Demobilization of trailer

Wednesday 7/13
- Complete upland restoration
- Final inspection starting at 9 AM

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔
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Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Report created by nsteenhaut@ramboll.com
2 / 8

(b) (4)

(b) (4)



Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✘

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

CASE equipment trucks for demob of excavator and loader

Equipment On-Site 

None, aside from trailer, trailer generator, and fencing installation equipment
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Material Tracking

No material was delivered today, and no material was placed today. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations

Remark Description

Existing Conditions

✔ SITE
RESTORATION [41.1]
July 07, 2016

(see pics below)

Long-reach excavator demob from site.

 

Fencing contractors continue permanent fence installation
(facing W)

Fencing contractors continue installation (facing N)
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Testing and Monitoring

Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.

Final signed and stamped survey drawings for stone placement will be made available this week. When these drawings become available we
will distribute them with the daily report.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani
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Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani
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Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani
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Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-07-08

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-43
Date: July 08, 2016 01:13 PM

Status

7/8/2016 (Friday) – CDM Smith, CEI, and Ramboll Environ on-site. Fencing contractors continued permanent fencing installation.

Details of Construction Activities

0545 to 0600 - Ramboll Environ (Eric Emery), CEI (John Castellani), and CDM Smith  on-site. 
0615 - Apex fencing contractors on-site.
0620 - CEI conducts health and safety meeting.
0625 to 1330 - Fencing contractors continued permanent fencing installation and demob of temporary fencing. This task is expected to take
one additional day (3 days total), with installation complete on Saturday 7/9.
0730 - CDM Smith  off-site.
1345 - Ramboll Environ and CEI off-site.

The Week Ahead

Saturday 7/9, and Monday 7/11
Continue site restoration efforts and demobilization:
- Continued removal of temporary fencing and installation of permanent fencing
- Removal of the rest of the Reese mats after fencing work is complete

Tuesday 7/12
- Upland restoration by EnviroScapes, Inc. This work is expected to take 1-2 days. 
- Demobilization of trailer

Wednesday 7/13
- Complete upland restoration
- Final inspection starting at 9 AM

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔
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Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘
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Operator 
[Creamer Environmental, Inc.]

Operator 1 ✘

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✔

Visitors

Apex, Inc. support vehicles for demob of temporary fencing

Equipment On-Site 

None, aside from trailer, trailer generator, and fencing installation equipment

Material Tracking

No material was delivered today, and no material was placed today. 
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A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations

Remark Description

Existing Conditions

✔ SITE
RESTORATION [41.1]
July 08, 2016

(see pics below)

Fence posts along southern sheet pile wall (facing E)

 

Apex removing temporary fencing (facing NE)

Chain link installed along southern sheet pile wall (facing E)

 

Chain link installed along northern and eastern sheet pile walls
(facing NE)

Testing and Monitoring

Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.

Final signed and stamped survey drawings for stone placement are attached with this daily report.

Documents

Description Status Date Responsible
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Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani
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Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani
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Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani
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Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-07-09

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-44
Date: July 09, 2016 09:33 AM

Status

7/9/2016 (Saturday) – CEI and Ramboll Environ on-site. Fencing contractors completed permanent fencing installation.

Details of Construction Activities

0545 to 0600 - Ramboll Environ (Eric Emery) and CEI (John Castellani) on-site. 
0605 - Apex fencing contractors on-site.
0610 - CEI conducts health and safety meeting.
0615 to 1130 - Fencing contractors completed permanent fencing installation. 
1145 - Ramboll Environ and CEI off-site.

The Week Ahead

Monday 7/11
Continue site restoration efforts and demobilization:
- Removal of the rest of the Reese mats

Tuesday 7/12
- Upland restoration by EnviroScapes, Inc. This work is expected to take 1-2 days. 
- Demobilization of trailer

Wednesday 7/13
- Complete upland restoration
- Final inspection starting at 9 AM

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘
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Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✘

Report created by nsteenhaut@ramboll.com
2 / 8

(b) (4)

(b) (4)



Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✔

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

None

Equipment On-Site 

None, aside from trailer, trailer generator, and fencing installation equipment

Material Tracking

No material was delivered today, and no material was placed today. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.
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Observations

Remark Description

Site Restoration

✔ SITE
RESTORATION [41.1]
July 09, 2016

(see pics below)

Apex completing fence installation (facing NE)

 

Permanent fence installation (facing N)

Testing and Monitoring

Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
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Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani
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Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani
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Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery
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Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-07-11

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-45
Date: July 11, 2016 04:20 PM

Status

7/11/2016 (Monday) – CEI, CDM Smith, and Ramboll Environ on-site. Two loads of Reese mats (approx. 72 total) were removed from the
site. Enviroscapes dropped off equipment for revegetation efforts which begin tomorrow morning.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery), CDM Smith ) and CEI (John Castellani) on-site. 
0710 to 1400 - CEI doing general site housekeeping--trash pickup, prep trailer for demobilization, etc.
0820 -  off-site.
0830 to 1030 - Reese mats (approx. 36) demobed from site.
1215 to 1245 - EnviroScapes, Inc. on-site to drop off equipment for revegetation activities beginning tomorrow.
1230 to 1345 - Additional approx. 36 Reese mats demobed from site (approx. 72 total). One final load remains, which will be picked up
tomorrow morning.
1400 - Ramboll Environ and CEI off-site.

The Week Ahead

Tuesday 7/12
- Upland restoration by EnviroScapes, Inc. This work is expected to take 1-2 days
- Removal of the rest of the Reese mats
- Demobilization of trailer

Wednesday 7/13
- Complete upland restoration
- Final inspection starting at 9 AM

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘
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Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✘
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Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Reese trucks
EnviroScapes, Inc.

Equipment On-Site 

None, aside from trailer, trailer generator

Material Tracking

No material was delivered today, and no material was placed today. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.
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Observations

Remark Description

Site Restoration

✔ SITE
RESTORATION [41.1]
July 11, 2016

(see pics below)

Reese mats being loaded onto flatbed (facing NW)

 

EnviroScapes equipment for revegetation (facing N)

Reese trucks removing mats from access road (facing E)

 

View of access road where Reese mats have been removed
(facing E)

Testing and Monitoring

Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani
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Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani
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Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Report created by nsteenhaut@ramboll.com
6 / 8



Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani
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Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-07-12

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-46
Date: July 12, 2016 10:03 AM

Status

7/12/2016 (Tuesday) – CEI and Ramboll Environ on-site. Enviroscapes completed revegetation efforts. The remaining Reese mats were
removed from the site. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung) and CEI (John Castellani) on-site. 
0650 to 0730 - CEI doing general site housekeeping-prep trailer for demobilization, etc.
0720 to 1400 - EnviroScapes, Inc. completed revegetation activities.
0825 to 0855 - WStar (generator rental company) demobilized generator from the site.
0930 to 1035 - The remaining Reese mats were demobilized from the site.
1430 - Ramboll Environ and CEI off-site.

The Week Ahead

Wednesday 7/13
- Final inspection starting at 9 AM

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔
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CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✘

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘
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Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Reese trucks
EnviroScapes, Inc.
WStar (Generator provider)
Mr. John Toilet Service
Trucking company for trailer demobilization

Equipment On-Site 

None, aside from trailer, trailer generator

Material Tracking

No material was delivered today, and no material was placed today. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations
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Remark Description

Site Restoration

✔ SITE
RESTORATION [41.1]
July 11, 2016

(see pics below)

View of construction access road after Reese mats have been
removed (facing South).

 

Trailer demobilization.

Revegetating activities completed along construction access
road (facing South).

Testing and Monitoring

Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
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Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani
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Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani
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Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani
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Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

Sheetpile Survey 6/27/16 Not yet received 06/27/2016 Eric Emery

Sheetpile Survey 6/28/16 Not yet received 06/28/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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Ramboll Environ
20 Custom House Street

Suite 800
Boston, MA 02110

Daily Report For 2016-07-13

Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-47
Date: July 13, 2016 01:02 PM

Status

7/13/2016 (Wednesday) – CEI, EPA, CDM Smith, and Ramboll Environ on-site for final site inspection. CEI also oversaw pickup of remaining
on-site equipment (water cooler, porta-toilets, dumpster). 

Details of Construction Activities

0715 - Ramboll Environ (Eric Emery) on-site. CEI (John Castellani) already on-site. 
0740 - CDM Smith  on-site.
0830 to 0840 - Joe Vitale and Nicholas Steenhaut (RE), Will Geiger (EPA), George Horvat (PRP) on-site for final site inspection.
0845 to 0915 - Final walkthrough inspection of the site. No issues or comments.
0915 - George Horvat off-site. CEI remaining on-site awaiting water cooler, porta-toilet, and dumpster pickup. EPA, CDM Smith, and RE
mobilize to boat launch area to meet Aqua Survey, Inc. (ASI) and conduct a final photo documentation of the sheet pile wall and waler repair
area.
0950 - ASI arrives at boat launch.
1000 to 1035 - ASI, EPA, CDM Smith, and RE (Nicholas Steenhaut) conduct photo documentation of sheet pile wall and waler repair area.
1045 - ASI, CDM Smith, EPA, and RE depart boat launch area.
1050 to 1105 - RE (Eric Emery) back to Metal Bank site to check on final equipment demobilization and confirm site gates are locked
appropriately or can be locked following removal of remaining equipment.
1100 - Water cooler removed from site.
1105 - RE off site. CEI awaiting porta-toilet and dumpster pickup. CEI will lock site gate with RE lock and right-of-way gate with RE lock as
part of daisy chain with City of Philadelphia water department lock.

The Week Ahead

Final site inspection has been completed. This daily report will serve as the final daily report of sheet pile repair and associated activities.
Additional field activities will be communicated to the appropriate parties as they are scheduled.

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✔
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Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✔

EPA Oversight 
[CDM Smith]

✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✔

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✘
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Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

George Horvat (PRP Group)

Equipment On-Site 

All remaining equipment is scheduled to be demobilized from the site by the end of the day today.

Material Tracking

No material was delivered today, and no material was placed today. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.
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Observations

Remark Description

Site Restoration

✔ Final Inspection
[41.1]
July 13, 2016

(see pics below)

View of site during final inspection (facing NE)

 

View of site during final inspection (facing W)

View of site during final inspection (facing N)

Sheet Pile Wall

✔ Final Inspection
[47.1]
July 13, 2016

(see pics below)

Report created by nsteenhaut@ramboll.com
4 / 8



view of corner weld area

 

View of R6 bench at corner weld area

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
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Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani

Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani
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Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani

Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani
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Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani

Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

Sheetpile Survey 6/27/16 Not yet received 06/27/2016 Eric Emery

Sheetpile Survey 6/28/16 Not yet received 06/28/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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